

PMI

Exam Questions PMI-RMP

PMI Risk Management Professional



NEW QUESTION 1

You are the project manager of the GHY Project for your company. You need to complete a project management process that will be on the lookout for new risks, changing risks, and risks that are now outdated. Which project management process is responsible for these actions?

- A. Risk planning
- B. Risk identification
- C. Risk monitoring and controlling
- D. Risk analysis

Answer: C

NEW QUESTION 2

Lisa is the project manager of the FKN project for her organization. She is working with Sam, the CIO, to discuss a discount the vendor has offered the project based on the amount of materials that is ordered. Lisa and Sam review the offer and agree that while their project may qualify for the discounted materials the savings is nominal and they would not necessarily pursue the savings. Lisa documents this positive risk response in the risk register. What risk response is this?

- A. Enhance
- B. Transference
- C. Share
- D. Acceptance

Answer: D

NEW QUESTION 3

Jeff works as a project manager for BlueWell Inc. He is determining which risks can affect the project. Which of the following are the inputs to the identify risks process that Jeff will use to accomplish the task? Each correct answer represents a complete solution. Choose all that apply.

- A. Scope baseline
- B. Activity cost estimates
- C. Risk register
- D. Risk management plan

Answer: ABD

NEW QUESTION 4

You are the project manager of the GHE Project. You have identified the following risks with the characteristics as shown in the following figure: How much capital should the project set aside for the risk contingency reserve?

- A. \$142,000
- B. \$41,750
- C. \$23,750
- D. \$232,000

Answer: C

NEW QUESTION 5

Courtney is the project manager for her organization. She is working with the project team to complete the qualitative risk analysis for her project. During the analysis Courtney encourages the project team to begin the grouping of identified risks by common causes. What is the primary advantage to group risks by common causes during qualitative risk analysis?

- A. It helps the project team realize the areas of the project most laden with risks.
- B. It saves time by collecting the related resources, such as project team members, to analyze the risk events.
- C. It can lead to developing effective risk responses.
- D. It can lead to the creation of risk categories unique to each project.

Answer: C

NEW QUESTION 6

You are a risk auditor for your company. You are reviewing the contract types a project manager has used in her project. Of the following, which contract type has the most risk for the project manager as a buyer?

- A. Cost plus percentage of costs
- B. Time and material
- C. Cost plus incentive fee
- D. Fixed-price, incentive fee

Answer: A

NEW QUESTION 7

You are the project manager of the GHG project for your company. You have identified the project risks, completed qualitative and quantitative analysis, and created risk responses. You also need to document how and when risk audits will be performed in the project. Where will you define the frequency of risk audits?

- A. Risk response plan
- B. Quality management plan
- C. Risk management plan

D. Schedule management plan

Answer: C

NEW QUESTION 8

In what portion of a project are risk and opportunities greatest and require intense planning and anticipation of risk events?

- A. Closing
- B. Planning
- C. Initiating
- D. Executing

Answer: C

NEW QUESTION 9

Which of the following components ensures that risks are examined for all new proposed change requests in the change control system?

- A. Risk monitoring and control
- B. Scope change control
- C. Integrated change control
- D. Configuration management

Answer: C

NEW QUESTION 10

You are the project manager for the TTR project. You are in the process of gathering information for risk identification. You ask experts to participate in the process through their emails for maintaining anonymity. You collect the responses, summarize them, and are then re-circulated to the experts for further comment. Which of the following techniques are you using for risk identification?

- A. Delphi
- B. Expert judgment
- C. SWOT analysis
- D. Brainstorming

Answer: A

NEW QUESTION 10

Gary is the project manager of his organization. He is managing a project that is similar to a project his organization completed recently. Gary has decided that he will use the information from the past project to help him and the project team to identify the risks that may be present in the project. Management agrees that this checklist approach is ideal and will save time in the project. Which of the following statement is most accurate about the limitations of the checklist analysis approach for Gary?

- A. The checklist analysis approach is fast but it is impossible to build an exhaustive checklist.
- B. The checklist analysis approach saves time, but can cost more.
- C. The checklist analysis approach only uses qualitative analysis.
- D. The checklist is also known as top down risk assessment.

Answer: A

NEW QUESTION 12

You work as a project manager for BlueWell Inc. You are working with Nancy, the COO of your company, on several risks within the project. Nancy understands that through qualitative analysis you have identified 80 risks that have a low probability and low impact as the project is currently planned. Nancy's concern, however, is that the impact and probability of these risk events may change as conditions within the project may change. She would like to know where will you document and record these 80 risks that have low probability and low impact for future reference. What should you tell Nancy?

- A. Risks with low probability and low impact are recorded in a watchlist for future monitoring.
- B. All risks, regardless of their assessed impact and probability, are recorded in the risk log.
- C. Risk identification is an iterative process so any changes to the low probability and low impact risks will be reassessed throughout the project life cycle.
- D. All risks are recorded in the risk management plan.

Answer: A

NEW QUESTION 17

Management has asked you to perform a risk audit and report back on the results. Bonny, a project team member asks you what a risk audit is. What do you tell Bonny?

- A. A risk audit is a review of all the risks that have yet to occur and what their probability of happening are.
- B. A risk audit is a review of the effectiveness of the risk responses in dealing with identified risks and their root causes, as well as the effectiveness of the risk management process.
- C. A risk audit is a review of all the risk probability and impact for the risks, which are still present in the project but which have not yet occurred.
- D. A risk audit is an audit of all the risks that have occurred in the project and what their true impact on cost and time has been.

Answer: B

NEW QUESTION 21

Consider a project with a budget at completion of \$1,345,000 and it is supposed to be completed by today, but it is only 80 percent complete. This project has spent \$1,250,000 to reach this point of completion. What is the schedule variance for this project?

- A. -\$217,500
- B. 20 percent
- C. -\$174,000
- D. -\$269,000

Answer: D

NEW QUESTION 24

You work as a project manager for BlueWell Inc. You are performing the quantitative risk analysis for your project. One of the project risks has a 50 percent probability of happening, and it will cost the project \$55,000 if the risk happens. What will be the expected monetary value of this risk event?

- A. Negative \$27,500
- B. Zero - the risk event has not yet occurred
- C. Negative \$26,000
- D. Negative \$55,000

Answer: A

NEW QUESTION 27

You work as a project manager for BlueWell Inc. Your project is running late and you must respond to the risk. Which risk response can you choose that will also cause you to update the human resource management plan?

- A. Teaming agreements
- B. Transference
- C. Crashing the project
- D. Fast tracking the project

Answer: C

NEW QUESTION 28

Fred is the project manager of the CPS project. He is working with his project team to prioritize the identified risks within the CPS project. He and the team are prioritizing risks for further analysis or action by assessing and combining the risks probability of occurrence and impact. What process is Fred completing?

- A. Risk identification
- B. Perform qualitative analysis
- C. Perform quantitative analysis
- D. Risk Breakdown Structure creation

Answer: B

NEW QUESTION 32

The risk transference is referred to the transfer of risks to a third party, usually for a fee, it creates a contractual-relationship for the third party to manage the risk on behalf of the performing organization. Which one of the following is NOT an example of the transference risk response?

- A. Use of insurance
- B. Warranties
- C. Life cycle costing
- D. Performance bonds

Answer: C

NEW QUESTION 33

Which of the following processes is described in the statement below? "This is the process of numerically analyzing the effect of identified risks on overall project objectives."

- A. Identify Risks
- B. Perform Quantitative Risk Analysis
- C. Monitor and Control Risks
- D. Perform Qualitative Risk Analysis

Answer: B

NEW QUESTION 35

You are the project manager for your organization. You are working with your project team to complete the qualitative risk analysis process. The first tool and technique you are using requires that you assess the probability and what other characteristic of each identified risk in the project?

- A. Impact
- B. Risk owner
- C. Cost
- D. Risk category

Answer: A

NEW QUESTION 38

Which of the following statements describe the purpose of an Issue Log? Each correct answer represents a complete solution. Choose all that apply.

- A. It analyzes the impact that the issue is having on the project.
- B. It tracks the actions taken to resolve the issue.
- C. It tracks the outcome of the actions taken.
- D. It addresses the risks that could affect the project.

Answer: ABC

NEW QUESTION 40

You work as a project manager for BlueWell Inc. You are preparing to plan risk responses for your project with your team. How many risk response types are available for a negative risk event in the project?

- A. Four
- B. One
- C. Three
- D. Seven

Answer: A

NEW QUESTION 41

You and your project team have identified the project risks and now are analyzing the probability and impact of the risks. What type of analysis of the risks provides a quick and high-level review of each identified risk event?

- A. A risk probability-impact matrix
- B. Quantitative risk analysis
- C. Seven risk responses
- D. Qualitative risk analysis

Answer: D

NEW QUESTION 42

You are project manager for ABD project. You, with your team, are working on the following activities:

Probabilistic analysis of a project.

Probability of achieving cost and time objectives. Trends in Qualitative Risk Analysis results.

On which of the following processes are you working on?

- A. Plan Risk Management
- B. Perform Quantitative Risk Analysis
- C. Perform Qualitative Risk Analysis
- D. Identify Risks

Answer: B

NEW QUESTION 47

You are working as a project manager in your organization. You are nearing the final stages of project execution and looking towards the final risk monitoring and controlling activities. For your project archives, which one of the following is an output of risk monitoring and control?

- A. Quantitative risk analysis
- B. Risk audits
- C. Requested changes
- D. Qualitative risk analysis

Answer: C

NEW QUESTION 52

Della works as a project manager for Tech Perfect Inc. She is studying the documentation of planning of a project. The documentation states that there are twenty-eight stakeholders with the project. What will be the number of communication channels for the project?

- A. 378
- B. 300
- C. 28
- D. 250

Answer: A

NEW QUESTION 57

Lisa is the project manager of the SQL project for her company. She has completed the risk response planning with her project team and is now ready to update the risk register to reflect the risk response. Which of the following statements best describes the level of detail Lisa should include with the risk responses she has created?

- A. The level of detail is set by historical information.
- B. The level of detail should correspond with the priority ranking.
- C. The level of detail must define exactly the risk response for each identified risk.
- D. The level of detail is set of project risk governance.

Answer: B

NEW QUESTION 59

You work as a project manager for SoftTech Inc. You are working with the project stakeholders to begin the qualitative risk analysis process. You will need all of the following as inputs to the qualitative risk analysis process except for which one?

- A. Stakeholder register
- B. Project scope statement
- C. Risk management plan
- D. Risk register

Answer: A

NEW QUESTION 62

Thomas is a key stakeholder in your project. Thomas has requested several changes to the project scope for the project you are managing. Upon review of the proposed changes, you have discovered that these new requirements are laden with risks and you recommend to the change control board that the changes be excluded from the project scope. The change control board agrees with you. What component of the change control system communicates the approval or denial of a proposed change request?

- A. Configuration management system
- B. Scope change control system
- C. Integrated change control
- D. Change log

Answer: C

NEW QUESTION 64

Which of the following are parts of SWOT Analysis? Each correct answer represents a complete solution. Choose all that apply.

- A. Opportunities
- B. Tools
- C. Weaknesses
- D. Threats
- E. Strengths
- F. Optimism

Answer: ACDE

NEW QUESTION 69

You work as a project manager for BlueWell Inc. You are preparing for the risk identification process. You will need to involve several of the project's key stakeholders to help you identify and communicate the identified risk events. You will also need several documents to help you and the stakeholders identify the risk events. Which one of the following is NOT a document that will help you identify and communicate risks within the project?

- A. Risk register
- B. Activity cost estimates
- C. Stakeholder register
- D. Activity duration estimates

Answer: A

NEW QUESTION 73

Which of the following documents is described in the statement below? "It is developed along with all processes of the risk management. It contains the results of the qualitative risk analysis, quantitative risk analysis, and risk response planning."

- A. Risk management plan
- B. Project charter
- C. Risk register
- D. Quality management plan

Answer: C

NEW QUESTION 77

There are five outputs of the risk monitoring and controlling process. Which one of the following is NOT an output of the process?

- A. Organizational process assets updates
- B. Risk register updates
- C. Vendor contracts
- D. Change requests

Answer: C

NEW QUESTION 81

Eric is the project manager of the MTC project for his company. In this project a vendor has offered Eric a sizeable discount on all hardware if his order total for the project is more than

\$125,000. Right now, Eric is likely to spend \$118,000 with vendor. If Eric spends \$7,000 his cost savings for the project will be \$12,500, but he cannot purchase hardware if he cannot implement the hardware immediately due to organizational policies. Eric consults with Amy and Allen, other project managers in the organization, and asks if she needs any hardware for their projects. Both Amy and Allen need hardware and they agree to purchase the hardware through Eric's relationship with the vendor. What positive risk response has happened in this instance?

- A. Sharing
- B. Exploiting
- C. Transference
- D. Enhancing

Answer: A

NEW QUESTION 83

Shelly is the project manager of the BUF project for her company. In this project Shelly needs to establish some rules to reduce the influence of risk bias during the qualitative risk analysis process. What method can Shelly take to best reduce the influence of risk bias?

- A. Group stakeholders according to positive and negative stakeholders and then complete the risk analysis
- B. Determine the risk root cause rather than the person identifying the risk events
- C. Establish risk boundaries
- D. Establish definitions of the level of probability and impact of risk event

Answer: D

NEW QUESTION 88

You are the project manager of the HQQ Project for your company. You are working with your project stakeholders to discuss the risks in the project that can adversely affect the project objectives. You are discussing the possibilities of causes for an identified risk event in your project. Your stakeholder is confused on the difference between causes and risk events. Which of the following is NOT an example of a cause for a project risk?

- A. Limited team members to complete the project work
- B. Quality assurance programs within the company
- C. Work permit requirements
- D. Schedule constraints on the project

Answer: B

NEW QUESTION 91

Examine the figure given below.

What will be the expected monetary value of Risk C?

- A. -\$113,750
- B. \$175,000 if the risk event actually happens
- C. -\$175,000
- D. -\$27,000

Answer: D

NEW QUESTION 95

Your project spans the entire organization. You would like to assess the risk of the project but are worried that some of the managers involved in the project could affect the outcome of any risk identification meeting. Your worry is based on the fact that some employees would not want to publicly identify risk events that could make their supervisors look bad. You would like a method that would allow participants to anonymously identify risk events. What risk identification method could you use?

- A. Delphi technique
- B. Isolated pilot groups
- C. SWOT analysis
- D. Root cause analysis

Answer: A

NEW QUESTION 100

Which of the following techniques examines the degree to which organizational strengths offset threats and opportunities that may serve to overcome weaknesses?

- A. SWOT Analysis
- B. Expert Judgment
- C. Delphi
- D. Brainstorming

Answer: A

NEW QUESTION 104

You are the program manager for your organization. Management is considering a new program but they are worried about the program risks that may affect the program success. You know that there are three positive risks responses and three negative risk responses that each risk can have. Management asks you which risk response would be most appropriate for a large risk event if they wanted to hire a third-party to own the risk event for the program. What risk event is most appropriate?

- A. Avoidance

- B. Sharing
- C. Transference
- D. Mitigation

Answer: C

NEW QUESTION 107

You are the project manager of the GHG project. You are preparing for the quantitative risk analysis process. You are using organizational process assets to help you complete the quantitative risk analysis process. Which one of the following is NOT a valid reason to utilize organizational process assets as a part of the quantitative risk analysis process?

- A. You will use organizational process assets for risk databases that may be available from industry sources.
- B. You will use organizational process assets for studies of similar projects by risk specialists.
- C. You will use organizational process assets to determine costs of all risks events within the current project.
- D. You will use organizational process assets for information from prior similar projects.

Answer: C

NEW QUESTION 112

You and your project team are just starting the risk identification activities for a project that is scheduled to last for 18 months. Your project team has already identified a long list of risks that need to be analyzed. How often should you and the project team do risk identification?

- A. It depends on how many risks are initially identified.
- B. At least once per month
- C. Identify risks is an iterative process.
- D. Several times until the project moves into execution

Answer: C

NEW QUESTION 115

Thomas is the project manager of the NHJ Project for his company. He has identified several positive risk events within his project and he thinks these events can save the project time and money. Positive risk events, such as these within the NHJ Project are also known as what?

- A. Benefits
- B. Opportunities
- C. Ancillary constituent components
- D. Contingency risks

Answer: B

NEW QUESTION 120

Your project team has identified a project risk that must be responded to. The risk has been recorded in the risk register and the project team has been discussing potential risk responses for the risk event. The event is not likely to happen for several months but the probability of the event is high. Which one of the following is a valid response to the identified risk event?

- A. Corrective action
- B. Risk audit
- C. Technical performance measurement
- D. Earned value management

Answer: A

NEW QUESTION 125

Holly is the project manager of the NSS Project for her company. She is discussing some of the project risks and the issues that have happened in the project. Holly has faxed the status report to her project client for their review. Based on the standard communication model, which component in this scenario is the decoder?

- A. Project customer
- B. Telephone wire
- C. Holly
- D. Project customer's fax machine

Answer: D

NEW QUESTION 126

There are four inputs to the Monitoring and Controlling Project Risks process. Which one of the following will NOT help you, the project manager, to prepare for risk monitoring and controlling?

- A. Work Performance Information
- B. Project management plan
- C. Risk register
- D. Change requests

Answer: D

NEW QUESTION 131

Which of the following diagrams displays sensitivity analysis data?

- A. Fishbone
- B. Influence
- C. Tornado
- D. Cause and effect

Answer: C

NEW QUESTION 133

You are the project manager of the GHY project for your company. This project has a budget of \$543,000 and is expected to last 18 months. In this project, you have identified several risk events and created risk response plans. In what project management process group will you implement risk response plans?

- A. Executing
- B. Planning
- C. Monitoring and Controlling
- D. In any process group where the risk event resides

Answer: C

NEW QUESTION 136

Wendy is the project manager of the NNJ project for her company. As part of the variance and trend analysis tool and technique for risk governance she is using earned value management. In this approach, Wendy wants to track and compare the cost and schedule variances. What is the point of this tool and technique in regard to risk?

- A. Wendy can determine a true project completion date.
- B. Wendy can track the cost and schedule variances.
- C. Wendy can review quality performance on baselines.
- D. Wendy can forecast deviation of the project cost and schedule for completion targets.

Answer: D

NEW QUESTION 139

Your project is an agricultural-based project that deals with plant irrigation systems. You have discovered a byproduct in your project that your organization could use to make a profit. If your organization seizes this opportunity it would be an example of what risk response?

- A. Enhancing
- B. Opportunistic
- C. Positive
- D. Exploiting

Answer: D

NEW QUESTION 141

You work as a project manager for BlueWell Inc. You with your team are using a method or a (technical) process that conceives the risks even if all theoretically possible safety measures would be applied. One of your team member wants to know that what is a residual risk. What will you reply to your team member?

- A. It is a risk that can not be addressed by a risk response.
- B. It is a risk that will remain no matter what type of risk response is offered.
- C. It is a risk that remains because no risk response is taken.
- D. It is a risk that remains after planned risk responses are taken.

Answer: D

NEW QUESTION 143

Frank is the project manager of the NHH Project. He is working with the project team to create a plan to document the procedures to manage risks throughout the project. This document will define how risks will be identified and quantified. It will also define how contingency plans will be implemented by the project team. What document is Frank and the NHH Project team creating in this scenario?

- A. Resource management plan
- B. Project plan
- C. Project management plan
- D. Risk management plan

Answer: D

NEW QUESTION 148

You are the project manager of the YHG project for your company. Within the project, you and the project team have identified a risk event that could have a financial impact on the project of \$450,000. This risk event has a 70 percent chance of occurring in the project. The project identifies a solution that will reduce the probability of the risk event to ten percent, but it will cost \$260,000 to implement. Management agrees with the solution and asks that you include the risk response in the project plan. What risk response is this?

- A. This is mitigation because the response reduces the probability.
- B. This is not a risk response, but a change request.
- C. This is transference because of the \$260,000 cost of the solution.
- D. This is avoidance because the risk response caused the project plan to be changed.

Answer: A

NEW QUESTION 151

You work as a project manager for BlueWell Inc. You want to create a visual diagram, which can depict the resources that will be used within the project. Which of the following diagrams will you create to accomplish the task?

- A. Roles and responsibility matrix
- B. Work breakdown structure
- C. Resource breakdown structure
- D. RACI chart

Answer: C

NEW QUESTION 156

You are the project manager of QSL project for your organization. You are working with your project team and several key stakeholders to create a diagram that shows how various elements of a system interrelate and the mechanism of causation within the system. What diagramming technique are you using as a part of the risk identification process?

- A. Predecessor and successor diagramming
- B. System or process flowcharts
- C. Cause and effect diagrams
- D. Influence diagrams

Answer: B

NEW QUESTION 160

You work as a project manager for BlueWell Inc. You have declined a proposed change request because of the risk associated with the proposed change request. Where should the declined change request be documented and stored?

- A. Change request log
- B. Lessons learned
- C. Project archives
- D. Project document updates

Answer: A

NEW QUESTION 165

Ben works as a project manager for the MJH Project. In this project, Ben is preparing to identify stakeholders so he can communicate project requirements, status, and risks. Ben has elected to use a salience model as part of his stakeholder identification process. Which of the following activities best describes a salience model?

- A. Influence/impact grid, grouping the stakeholders based on their active involvement ("influence") in the project and their ability to affect changes to the project's planning or execution ("impact").
- B. Grouping the stakeholders based on their level of authority ("power") and their active involvement ("influence") in the project.
- C. Grouping the stakeholders based on their level of authority ("power") and their level or concern ("interest") regarding the project outcomes.
- D. Describing classes of stakeholders based on their power (ability to impose their will), urgency (need for immediate attention), and legitimacy (their involvement is appropriate).

Answer: D

NEW QUESTION 166

You are working with your project stakeholders to identify risks within the JKP Project. You want to use an approach to engage the stakeholders to increase the breadth of the identified risks by including internally generated risk. Which risk identification approach is most suited for this goal?

- A. Delphi Technique
- B. SWOT analysis
- C. Assumptions analysis
- D. Brainstorming

Answer: B

NEW QUESTION 168

You are the project manager of the NHH project for your company. You have completed the first round of risk management planning and have created four outputs of the risk response planning process. Which one of the following is NOT an output of the risk response planning?

- A. Risk register updates
- B. Organizational process assets updates
- C. Project document updates
- D. Risk-related contract decisions

Answer: B

NEW QUESTION 169

Which of the following processes looks at the complex web of actors, rules, conventions, processes, and mechanisms concerned with how relevant risk information is collected, analyzed and communicated, and how management decisions are taken?

- A. Risk Communication
- B. IRGC
- C. Risk Response Planning
- D. Risk Governance

Answer: D

NEW QUESTION 171

You are the project manager of a large, high-profile project in your organization. You have realized that politics within your company may affect the true identification of risk events within the project. You decide that you'd like to use a method to identify risk events through an anonymous process. Which one of the following risk events will allow you to collect and distribute risk information without the stakeholders knowing what other stakeholders are communicating about the project risk events?

- A. Surveys
- B. Monte Carlo Technique
- C. Checklist analysis
- D. Delphi Technique

Answer: D

NEW QUESTION 176

You are the project manager of the GGH Project in your company. Your company is structured as a functional organization and you report to the functional manager that you are ready to move onto the quantitative risk analysis process. What things will you need as inputs for the quantitative risk analysis of the project in this scenario?

- A. You will need the risk register, risk management plan, permission from the functional manager, and any relevant organizational process assets.
- B. You will need the risk register, risk management plan, cost management plan, schedule management plan, and any relevant organizational process assets.
- C. You will need the risk register, risk management plan, outputs of qualitative risk analysis, and any relevant organizational process assets.
- D. Quantitative risk analysis does not happen through the project manager in a functional structure.

Answer: B

NEW QUESTION 179

You are the project manager for the ABC organization. Your current project has 75 internal stakeholders and 245 external stakeholders. Many of the risks within your project will only affect the internal stakeholders, but several of the identified risk events will affect the external stakeholders. Management would like to know the total number of communication channels in the project. How many communication channels exist in this project?

- A. 245
- B. 51,040
- C. 102,080
- D. 320

Answer: B

NEW QUESTION 180

You are the project manager of the AMD project for your organization. In this project, you are currently performing quantitative risk analysis. The tool and technique you are using is simulation where the project model is computed many times with the input values chosen at random for each iteration. The goal is to create a probability distribution from the iterations for the project schedule. What technique will you use with this simulation?

- A. Pareto modeling
- B. Expected Monetary Value
- C. Analogous modeling
- D. Monte Carlo Technique

Answer: D

NEW QUESTION 185

You are the project manager of the KJH Project and are working with your project team to plan the risk responses. Consider that your project has a budget of \$500,000 and is expected to last six months. Within the KJH Project you have identified a risk event that has a probability of .70 and has a cost impact of \$350,000. When it comes to creating a risk response for this event what is the risk exposure of the event that must be considered for the cost of the risk response?

- A. The risk exposure of the event is \$245,000.
- B. The risk exposure of the event is \$500,000.
- C. The risk exposure of the event is \$350,000.
- D. The risk exposure of the event is \$850,000.

Answer: A

NEW QUESTION 188

Gary is the project manager for his project. He and the project team have completed the qualitative risk analysis process and are about to enter the quantitative risk analysis process when Mary, the project sponsor, wants to know what quantitative risk analysis will review. Which of the following statements best defines what quantitative risk analysis will review?

- A. The quantitative risk analysis process will review risk events for their probability and impact on the project objectives.
- B. The quantitative risk analysis seeks to determine the true cost of each identified risk event and the probability of each risk event to determine the risk exposure.
- C. The quantitative risk analysis process will analyze the effect of risk events that may substantially impact the project's competing demands.
- D. The quantitative risk analysis reviews the results of risk identification and prepares the project for risk response management.

Answer: C

NEW QUESTION 190

You are the project manager of a large construction project. You are evaluating the strengths, weaknesses, opportunities, and threats involved in a project. In which of the following processes are you on?

- A. Define Scope
- B. Plan Risk Responses
- C. Plan Risk Management
- D. Identify Risks

Answer: D

NEW QUESTION 193

Marsha is the project manager of the NHQ Project. There's a risk that her project team has identified, which could cause the project to be late by more than a month. Marsha does not want this risk event to happen so she devises extra project activities to ensure that the risk event will not happen. The extra steps, however, will cost the project an additional \$10,000. What type of risk response is this approach?

- A. Enhancing
- B. Exploiting
- C. Mitigation
- D. Transference

Answer: C

NEW QUESTION 194

Sensitivity analysis is a technique for systematically changing parameters in a model to determine the effects of such changes and is useful for computer modelers for a range of purposes. Which of the following purposes does the sensitivity analysis include? Each correct answer represents a complete solution. Choose all that apply.

- A. Estimating the average outcome
- B. Model development
- C. Decision making or the development of recommendations for decision makers
- D. Increased understanding or quantification of the system

Answer: BCD

NEW QUESTION 195

Frank is a project team member in your project. Frank has been adding changes to the software interface for the software that your project is creating. Because Frank has been adding these features new risks have entered into the project. You elect that these additions should be removed from the project even if it takes extra time and money to remove the features. What are these riskladen features called?

- A. Gold plating
- B. Scope creep
- C. Negative risks
- D. Corrective actions

Answer: B

NEW QUESTION 196

You are the project manager of the NHJ project for your company. This project has a budget at completion of \$1,650,000 and you are 60 percent complete. According to the project plan, however, the project should be 65 percent complete. In this project you have spent \$995,000 to reach this point of completion. There is a risk that this project may be late so you have taken some measures to recover the project schedule. Management would like to know, based on current performance, what the estimate at completion for this project will be. What is the estimate at completion?

- A. \$1,650,000
- B. \$1,666,667
- C. \$663,333
- D. -\$8,333

Answer: B

NEW QUESTION 199

Holly is the project manager of the GHH Project. During risk identification and the subsequent risk analysis process she has identified a risk with a high probability and high impact for her project. She and the stakeholder agree that the project management plan should be changed to eliminate the risk threat entirely. What risk response has Holly used in this instance?

- A. This is the risk mitigation response.
- B. This is the avoidance risk response.
- C. This is the transference risk response.
- D. This is a scope change and not a risk response.

Answer: B

NEW QUESTION 203

You are the project manager of the NJJ project. Your enterprise environmental factors require that you establish certain risk management rules regarding low risks within your project. What is the best policy for risks with low probability and low impact in the project management?

- A. These risks should be accepted.
- B. These risks should be placed on a watchlist for future monitoring.
- C. These risks should be identified, but dismissed.
- D. These risks should be placed in the risk register.

Answer: B

NEW QUESTION 204

Kelly is the project manager of the NNQ Project for her company. This project will last for one year and has a budget of \$350,000. Kelly is working with her project team and subject matter experts to begin the risk response planning process. When the project manager begins the plan risk response process, what two inputs will she need?

- A. Risk register and the risk response plan
- B. Risk register and power to assign risk responses
- C. Risk register and the risk management plan
- D. Risk register and the results of risk analysis

Answer: C

NEW QUESTION 205

Joan is the project manager of the KYU project for her company. She is working with management on defining a contingency reserve for her project. Currently the project is scheduled to last 18 months and it has a cost budget of \$2.5 million. What two areas of the project can the contingency reserve address in regard to risk management?

- A. Quality and costs
- B. Cost and resource management
- C. Risk and project planning
- D. Costs and schedule

Answer: D

NEW QUESTION 210

You work as the project manager for Bluewell Inc. There has been a delay in your project work that is adversely affecting the project schedule. You decide, with your stakeholders' approval, to fast track the project work to get the project done faster. When you fast track the project, what is likely to increase?

- A. Risks
- B. Costs
- C. Quality control concerns
- D. Human resource needs

Answer: A

NEW QUESTION 212

Your project uses a piece of equipment that if the temperature of the machine goes above 450 degree Fahrenheit the machine will overheat and have to be shut down for 48 hours. Should this machine overheat even once it will delay the project's end date. You work with your project to create a response that should the temperature of the machine reach 430, the machine will be paused for at least an hour to cool it down. The temperature of 430 is called what?

- A. Risk response
- B. Risk event
- C. Risk trigger
- D. Risk identification

Answer: C

NEW QUESTION 214

You work as a project manager for BlueWell Inc. You would like to utilize sensitivity analysis in your project, but the management does not understand how this will be displayed. What type of chart is usually used with sensitivity analysis to show the relative affect of risks on the project?

- A. Ishikawa chart
- B. Force field analysis chart
- C. GERT Chart
- D. Tornado diagram

Answer: D

NEW QUESTION 219

You are the project manager for a construction project. The project involves casting of a column in a very narrow space. Because of lack of space, casting it is highly dangerous. High technical skill will be required for casting that column. You decide to hire a local expert team for casting that column. Which of the following types of risk response are you following?

- A. Acceptance
- B. Avoidance
- C. Mitigation
- D. Transference

Answer: D

NEW QUESTION 221

Fill in the blank with an appropriate phrase. The _____ is the risk or danger of an action or an event, a method or a (technical) process that still conceives these dangers even if all theoretically possible safety measures would be applied.

A. residual risk

Answer: A

NEW QUESTION 224

Adrian is a project manager for a new project using a technology that has recently been released and there's relatively little information about the technology. Initial testing of the technology makes the use of it look promising, but there's still uncertainty as to the longevity and reliability of the technology. Adrian wants to consider the technology factors a risk for her project. Where should she document the risks associated with this technology so she can track the risk status and responses?

- A. Project scope statement
- B. Risk register
- C. Project charter
- D. Risk low-level watch list

Answer: B

NEW QUESTION 225

Della works as a project manager for SoftTech Inc. She is working with the project stakeholders to begin the quantitative risk analysis process. Which of the following inputs will be needed for the quantitative risk analysis process in her project? Each correct answer represents a complete solution. Choose all that apply.

- A. Risk management plan
- B. Project scope statement
- C. Risk register
- D. Cost management plan

Answer: ACD

NEW QUESTION 228

You are the project manager of RTF project for your organization. You are working with your project team and several key stakeholders to create a diagram that shows causal factors for an effect to be solved. What diagramming technique are you using as a part of the risk identification process?

- A. Cause and effect diagrams
- B. System or process flow charts
- C. Predecessor and successor diagramming
- D. Influence diagrams

Answer: A

NEW QUESTION 233

Fred is the project manager of the PKL project. He is working with his project team to complete the quantitative risk analysis process as a part of risk management planning. Fred understands that once the quantitative risk analysis process is complete, the process will need to be completed again in at least two other times in the project. When will the quantitative risk analysis process need to be repeated?

- A. Quantitative risk analysis process will be completed again after the cost management planning and as a part of monitoring and controlling.
- B. Quantitative risk analysis process will be completed again after new risks are identified and as part of monitoring and controlling.
- C. Quantitative risk analysis process will be completed again after the risk response planning and as a part of monitoring and controlling.
- D. Quantitative risk analysis process will be completed again after the plan risk response planning and as part of procurement.

Answer: C

NEW QUESTION 237

Mark is the project manager of the BFL project for his organization. He and the project team are creating a probability and impact matrix using RAG rating. There is some confusion and disagreement among the project team as to how a certain risk is important and priority for attention should be managed. Where can Mark determine the priority of a risk given its probability and impact?

- A. Risk management plan
- B. Project sponsor
- C. Risk response plan
- D. Look-up table

Answer: D

NEW QUESTION 240

Jane is the project manager of the GBB project for her company. In the current project a vendor has offered the project a ten percent discount based if they will order 100 units for the project. It is possible that the GBB Project may need the 100 units, but the cost of the units is not a top priority for the project. Jane documents the offer and tells the vendor that they will keep the offer in mind and continue with the project as planned. What risk response has been given in this project?

- A. Acceptance
- B. Enhance
- C. Exploiting
- D. Sharing

Answer: A

NEW QUESTION 244

You are the project manager of the NHH project for your company. You and the project team have completed the quantitative risk analysis for your project. During this process you create a contingency reserve based on the risk probability-impact matrix as seen in the figure below. Based on the information in the figure above, what amount would you need to include in your risk contingency fund?

- A. -\$465,000
- B. \$171,500
- C. -\$258,500
- D. \$258,500

Answer: D

NEW QUESTION 248

You are the project manager of the NGH project for your organization. You want to create a cause-and-effect diagram to help discover the root causes of the risks within the project. Harold, the CIO, recommends that you create an Ishikawa diagram instead. What is an Ishikawa diagram?

- A. It is a graphical representation of situations showing causal influences.
- B. It is the same thing as a root cause diagram.
- C. It shows how various elements of a system interrelate.
- D. It diagrams the risks according to the work breakdown structure including resources.

Answer: B

NEW QUESTION 253

You are completing the qualitative risk analysis process with your project team and are relying on the risk management plan to help you determine the budget, schedule for risk management, and risk categories. You discover that the risk categories have not been created. When should the risk categories have been created?

- A. Create work breakdown structure process
- B. Plan risk management process
- C. Risk identification process
- D. Define scope process

Answer: B

NEW QUESTION 257

John works as a project manager for BlueWell Inc. He is determining which risks can affect the project. Which of the following inputs of the identify risks process is useful in identifying risks associated to the time allowances for the activities or projects as a whole, with a width of the range indicating the degrees of risk?

- A. Activity duration estimates
- B. Schedule management plan
- C. Risk management plan
- D. Activity cost estimates

Answer: A

NEW QUESTION 259

You are the project manager for your organization. You have identified a risk event you're your organization could manage internally or externally. If you manage the event internally it will cost your project \$578,000 and an additional \$12,000 per month the solution is in use. A vendor can manage the risk event for you. The vendor will charge \$550,000 and \$14,500 per month that the solution is in use. How many months will you need to use the solution to pay for the internal solution in comparison to the vendor's solution?

- A. Approximately 8 months
- B. Approximately 15 months
- C. Approximately 13 months
- D. Approximately 11 months

Answer: D

NEW QUESTION 262

What approach can a project manager use to improve the project's performance during qualitative risk analysis?

- A. Focus on near-term risks first.
- B. Create a risk breakdown structure and delegate the risk analysis to the appropriate project team members.
- C. Focus on high-priority risks.
- D. Analyze as many risks as possible regardless of who initiated the risk event.

Answer: C

NEW QUESTION 264

.....

Thank You for Trying Our Product

We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

PMI-RMP Practice Exam Features:

- * PMI-RMP Questions and Answers Updated Frequently
- * PMI-RMP Practice Questions Verified by Expert Senior Certified Staff
- * PMI-RMP Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PMI-RMP Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

100% Actual & Verified — Instant Download, Please Click
[Order The PMI-RMP Practice Test Here](#)