

## PRINCE2-Foundation Dumps

### PRINCE2 Foundation exam

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>



**NEW QUESTION 1**

- (Exam Topic 1)

Which of the following statements about the Project Initiation Documentation are true?

- \* 1. The Project Initiation Documentation is used to ensure that a sound basis exists before the Project Board authorizes a project.
- \* 2. The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

**Answer: C**

**NEW QUESTION 2**

- (Exam Topic 1)

Which is NOT one of the PRINCE2 integrated elements?

- A. Tailoring PRINCE2 to the project environment
- B. The processes
- C. The products
- D. The themes

**Answer: C**

**NEW QUESTION 3**

- (Exam Topic 1)

Which should be funded by a change budget?

- A. Increase in agreed scope
- B. Initiation stage
- C. Change Authority
- D. Handover activities

**Answer: A**

**NEW QUESTION 4**

- (Exam Topic 1)

In which product does a Project Manager define the time and cost tolerances for the work to be done by a Team Manager?

- A. Product Description
- B. Team Plan
- C. Work Package
- D. Stage Plan

**Answer: C**

**NEW QUESTION 5**

- (Exam Topic 1)

Which is the purpose of the Change theme?

- A. Prevent change to baselined products
- B. Identify, assess and control any potential and approved changes to baselined products
- C. Establish mechanisms to monitor and compare actual achievements against those planned
- D. Assess and control uncertainty

**Answer: B**

**NEW QUESTION 6**

- (Exam Topic 1)

Which characteristic of a project reflects that there are different perspectives and motivations for customers and suppliers?

- A. Change
- B. Cross-functional
- C. Unique
- D. Risk

**Answer: B**

**NEW QUESTION 7**

- (Exam Topic 1)

What product is used to maintain a record of those who have an interest in the project and their information requirements?

- A. Project Plan
- B. Communication Management Strategy
- C. Project Brief

D. Project Product Description

**Answer:** B

**NEW QUESTION 8**

- (Exam Topic 1)

Which should be used to document any uncompleted work that needs to be done to a project product after the project has closed?

- A. Off-specifications
- B. Follow-on action recommendations
- C. Issue Register
- D. Risk Register

**Answer:** B

**NEW QUESTION 9**

- (Exam Topic 1)

Which should be funded from a change budget?

- A. The Starting up a Project process
- B. A fallback plan
- C. An agreed change to the scope of a project
- D. A change to a plan, within allocated tolerances, due to poor estimating

**Answer:** C

**NEW QUESTION 10**

- (Exam Topic 1)

Which is NOT a purpose of the Organization theme?

- A. Define a project management team structure
- B. Define the level of tolerance for each level of the project management team
- C. Define the Project Board's responsibility for directing the project
- D. Define which role is accountable for the project's success

**Answer:** B

**NEW QUESTION 10**

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Ensure that work on products allocated to the team is authorized and agreed
- C. Control the day-to-day running of the project
- D. Delegate day-to-day management of the project to the Project Manager

**Answer:** D

**NEW QUESTION 12**

- (Exam Topic 1)

Which is a typical core activity within configuration management?

- A. Quality assurance
- B. Risk management
- C. Verification and audit
- D. Progress reporting

**Answer:** C

**NEW QUESTION 16**

- (Exam Topic 1)

Which is a type of issue?

- A. A lesson
- B. A request for change
- C. An Exception Report
- D. A risk with an estimated high impact

**Answer:** B

**NEW QUESTION 21**

- (Exam Topic 1)

Which characteristic distinguishes a project from regular business operations?

- A. Produces benefits

- B. Introduces business change
- C. Manages stakeholders
- D. Incurs cost

**Answer:** B

**NEW QUESTION 26**

- (Exam Topic 1)

Which is an objective of the Initiating a Project process?

- A. Develop the corporate quality management system as part of the Project Initiation Documentation
- B. Prepare the plans for the subsequent stages
- C. Summarize how the organization's project management method will be tailored for the project
- D. Request authority from corporate management to deliver the project

**Answer:** C

**NEW QUESTION 29**

- (Exam Topic 1)

Which statement about the Directing a Project process is true?

- A. Provides a mechanism for the Project Board to assure that there is continued business justification
- B. Covers the day-to-day activities of the Project Manager
- C. Ensures there are regular progress meetings
- D. Begins on completion of the Initiating a Project process

**Answer:** A

**NEW QUESTION 33**

- (Exam Topic 1)

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

**Answer:** B

**NEW QUESTION 38**

- (Exam Topic 1)

Which is a purpose of the Controlling a Stage process?

- A. Assign work to be done and take corrective action to ensure that the stage remains within tolerance
- B. Provide a fixed reference point at which acceptance for the project product is confirmed
- C. Enable the Project Board to be provided with sufficient information to authorize the next stage
- D. Enable the organization to understand the work that needs to be done to deliver the project's products

**Answer:** A

**NEW QUESTION 40**

- (Exam Topic 1)

Which is an objective of the Managing Product Delivery process?

- A. Sign-off completed Work Packages
- B. Ensure the Business Case is kept under review
- C. Report progress to the Project Board
- D. Ensure that work on products is authorized and agreed with the team

**Answer:** D

**NEW QUESTION 42**

- (Exam Topic 1)

Which is assumed to be a customer's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Ensure the technical integrity of a project
- D. Develop a project's products

**Answer:** A

**NEW QUESTION 45**

- (Exam Topic 1)

Which plan provides the Business Case with costs during the Initiating a Project process?

- A. Initiation Stage Plan
- B. Project Plan
- C. Stage Plan
- D. Team Plan

**Answer:** B

**NEW QUESTION 46**

- (Exam Topic 1)

Which product documents the information needed to demonstrate continued business justification?

- A. Business Case
- B. Communication Management Strategy
- C. Project Product Description
- D. Quality Management Strategy

**Answer:** A

**NEW QUESTION 51**

- (Exam Topic 1)

What takes place during the Closing a Project process?

- A. The post-project benefits reviews are performed
- B. Ownership of the project's products is transferred to the customer
- C. An End Stage Report is prepared for the final stage
- D. The project closure notification is reviewed and approved

**Answer:** B

**NEW QUESTION 52**

- (Exam Topic 1)

Which is an objective of the Closing a Project process?

- A. Prepare the plan for the next stage
- B. Assess any benefits that have already been realized
- C. Produce a Benefits Review Plan to identify what benefits are expected
- D. Check that all benefits are realized before closing a project

**Answer:** B

**NEW QUESTION 57**

- (Exam Topic 1)

What needs to be in place to ensure effective issue and change control?

- A. Configuration management system
- B. Manage by exception
- C. Quality planning
- D. Information needs for stakeholders

**Answer:** A

**NEW QUESTION 62**

- (Exam Topic 2)

What should be implemented using a risk budget?

- \* 1. A request for change
- \* 2. A contingent plan
- \* 3. Actions to avoid a risk from occurring
- \* 4. Responses to dis-benefits

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

**Answer:** A

**NEW QUESTION 67**

- (Exam Topic 2)

Which product defines how the project board should approve the management products produced during the 'initiating a project' process?

- A. Communication management approach
- B. Quality management approach
- C. Project plan
- D. Initiation stage plan

**Answer:** C

**NEW QUESTION 72**

- (Exam Topic 2)

Which is a purpose of the Quality theme?

- A. Establish how the project will ensure that all products created meet their requirements
- B. Establish quality assurance to maintain the quality management system
- C. Identify all the products of the project to ensure the scope has been adequately defined
- D. Determine the communication needs of the organization's quality assurance function

**Answer:** A

**NEW QUESTION 74**

- (Exam Topic 2)

Which is a minimum requirement for applying the organization theme?

- A. The project's approach to engaging with its stakeholders must be defined
- B. Roles must be combined to reduce the number of individuals needed on the project
- C. During a procurement the senior supplier must be appointed from the customer organization
- D. The project team must change at each end stage of the project life cycle

**Answer:** A

**NEW QUESTION 75**

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To create the plan to deliver the project product
- B. To select and appoint the project manager
- C. To design the project management team roles
- D. To give authority to deliver the project product

**Answer:** B

**NEW QUESTION 77**

- (Exam Topic 2)

Which is a responsibility of a risk owner?

- A. Identify risks to the project that might occur in their department
- B. Own and authorize the use of the risk budget to fund risk responses
- C. Manage, monitor and control all aspects of an assigned risk
- D. Determine project risk appetite

**Answer:** C

**NEW QUESTION 82**

- (Exam Topic 2)

What is a risk actionee responsible for?

- A. Identifying risks to the project that might occur in their department
- B. Owning and authorizing the use of the risk budget to fund risk responses
- C. Managing, monitoring and controlling of all aspects of an assigned risk
- D. Carrying out a risk response action to respond to a particular risk

**Answer:** D

**NEW QUESTION 85**

- (Exam Topic 2)

What action is taken as part of the 'controlling a stage' process?

- \* 1. Create an exception plan
- \* 2. Authorize work to be done
- \* 3. Take corrective action
- \* 4. Obtain approvals for completed products

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

**Answer:** B

**Explanation:**

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-controlling-a-stage-process-in-p>

**NEW QUESTION 89**

- (Exam Topic 2)

What should the benefits management approach define?

- A. What actions will be taken to ensure the project's outcomes are achieved
- B. What will be used to record the effectiveness of the project's approaches
- C. How the project has progressed against its plans
- D. The suitability of the project management team structure

**Answer:** C

**NEW QUESTION 94**

- (Exam Topic 2)

Which is a purpose of the 'controlling a stage' process?

- A. To review the success of the project at the end of a management stage
- B. To agree work package acceptance and delivery requirements
- C. To produce regular highlight reports for the project board
- D. To re-plan the current stage and the project when requested

**Answer:** C

**NEW QUESTION 95**

- (Exam Topic 2)

What process provides information on a team's work to the project manager?

- A. Controlling a stage
- B. Directing a project
- C. Managing a stage boundary
- D. Managing product delivery

**Answer:** D

**NEW QUESTION 96**

- (Exam Topic 2)

Which process ensures that key roles and responsibilities are allocated before a decision is made to initiate a project?

- A. Managing Product Delivery
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Starting up a Project

**Answer:** D

**NEW QUESTION 97**

- (Exam Topic 2)

Which is a minimum requirement for applying the organization theme?

- A. To document the project management team structure
- B. To define the experience required for each project role
- C. To include external stakeholders on the project board
- D. To train project team members in the use of PRINCE2

**Answer:** A

**Explanation:**

Reference

[http://prince2.wiki/Themes#Organization\\_Theme](http://prince2.wiki/Themes#Organization_Theme)

**NEW QUESTION 99**

- (Exam Topic 2)

What should be considered when defining the number of management stages in a project?

- A. When the team managers are available
- B. When key decisions need to be made
- C. When highlight reports will be submitted
- D. When project support will be available

**Answer:** B

**Explanation:**

Reference <https://www.prince2primer.com/prince2-management-and-technical-stages/>

**NEW QUESTION 102**

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?



- A. To review and approve a project mandate
- B. To ensure corporate or programme management has an interface to the project
- C. To define how risks, issues and changes will be managed
- D. To obtain approval for completed products

**Answer:** B

**Explanation:**

Reference  
[http://prince2.wiki/Directing\\_a\\_Project#Objective](http://prince2.wiki/Directing_a_Project#Objective)

**NEW QUESTION 105**

- (Exam Topic 2)

Identify the missing words in the following sentence. The role of [ ? ] is responsible for carrying out a risk response action to respond to a particular risk.

- A. Project Assurance
- B. Project Support
- C. the risk actionee
- D. the risk owner

**Answer:** C

**NEW QUESTION 106**

- (Exam Topic 2)

Which is a task of product-based planning?

- A. Identify activities and dependencies
- B. Write the Project Product Description
- C. Prepare the Work Packages
- D. Produce Product Status Accounts

**Answer:** B

**NEW QUESTION 108**

- (Exam Topic 2)

Which is a purpose of a quality register?

- A. To record the quality management approach for a product
- B. To issue a unique reference number for each product
- C. To detail the number and type of quality activities to be conducted
- D. To identify corrective actions that are required after an audit by quality assurance

**Answer:** C

**Explanation:**

Reference  
[http://prince2.wiki/Quality#The\\_Quality\\_Register](http://prince2.wiki/Quality#The_Quality_Register)

**NEW QUESTION 112**

- (Exam Topic 2)

Which approach must be followed as a minimum requirement for applying the plans theme?

- A. Activity-based planning
- B. Product-based planning
- C. Agile
- D. Risk management

**Answer:** B

**NEW QUESTION 116**

- (Exam Topic 2)

Which are characteristics of stakeholders?

- \* 1. They are often affected by the project
- \* 2. They agree with every project objective
- \* 3. They are only/always external to the corporate organization
- \* 4. They typically interact with the project

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

**Answer:** D

**Explanation:**

Reference <https://www.prince2.com/blog/how-to-identify-stakeholders/>



**NEW QUESTION 119**

- (Exam Topic 2)

Where should decisions regarding the tailoring of the project be recorded?

- A. Project brief
- B. Project initiation documentation
- C. Project mandate
- D. Stage plan

**Answer:** D

**NEW QUESTION 123**

- (Exam Topic 2)

Which is a minimum requirement for applying the change theme?

- A. To identify whether an issue affects the continuation of the project
- B. To ensure each change is managed as an exception
- C. To produce a breakdown of the products to be produced
- D. To tailor all changes to improve the quality of the project

**Answer:** B

**NEW QUESTION 124**

- (Exam Topic 2)

Identify the missing words in the following sentence. A risk budget is a sum of money included in the [ ? ] and set aside to fund specific management responses to a project's threats and opportunities.

- A. change budget
- B. project budget
- C. project's cost tolerance
- D. project's risk tolerance

**Answer:** B

**NEW QUESTION 128**

- (Exam Topic 2)

According to the 'continued business justification' principle, when is a justifiable reason for a project FIRST needed?

- A. After the executive has been appointed
- B. When authorized by the corporate, programme management or the customer
- C. Before work to start the project commences
- D. When an organization produces its business plans

**Answer:** C

**Explanation:**

Reference:

[http://prince2.wiki/Continued\\_business\\_justification](http://prince2.wiki/Continued_business_justification)

**NEW QUESTION 132**

- (Exam Topic 2)

In which process is the work to be done assigned to a team manager?

- A. Directing a project
- B. Managing a stage boundary
- C. Controlling a stage
- D. Managing product delivery

**Answer:** C

**Explanation:**

Reference:

[http://prince2.wiki/Controlling\\_a\\_Stage](http://prince2.wiki/Controlling_a_Stage)

**NEW QUESTION 133**

- (Exam Topic 2)

Which describes an off-specification?

- A. An interdependency between products that was previously unidentified
- B. The addition of an improvement to a product description
- C. A prototype demonstrating a possible design solution
- D. The production of more than the defined quantity of a specialist product
- E. That the right people are involved in appropriate roles

**Answer:**

A

**Explanation:**

Reference <https://www.prince2primer.com/prince2-change-control/>

**NEW QUESTION 136**

- (Exam Topic 2)

Which is an objective of the 'initiating a project' process?

- A. To ensure that baselines are established and controlled
- B. To ensure that the business case is kept under review
- C. To ensure that the planned products are delivered within tolerances
- D. To ensure that user acceptance of the products is confirmed

**Answer: C**

**Explanation:**

Reference

[http://prince2.wiki/Initiating\\_a\\_Project#Objective](http://prince2.wiki/Initiating_a_Project#Objective)

**NEW QUESTION 140**

- (Exam Topic 2)

Which statement describes the context of the 'initiating a project' process?

- A. The project is viewed from the perspective of the project board in this process
- B. This process should result in key stakeholders being committed to the project
- C. This process is triggered by the assembly of the project brief
- D. The 'controlling a stage' process will start immediately after this process

**Answer: B**

**NEW QUESTION 144**

- (Exam Topic 2)

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation
- C. Authorize the Project Manager to proceed with the initiation stage
- D. Agree how issues and changes will be identified, assessed and controlled

**Answer: A**

**NEW QUESTION 145**

- (Exam Topic 2)

Which product identifies how often stakeholders require information?

- A. Communication management approach
- B. Quality management approach
- C. Change control approach
- D. Risk management approach

**Answer: A**

**Explanation:**

Reference

[http://prince2.wiki/Communication\\_Management\\_Strategy\\_Template#Content\\_of\\_the\\_Communication\\_Manag](http://prince2.wiki/Communication_Management_Strategy_Template#Content_of_the_Communication_Manag)

**NEW QUESTION 147**

- (Exam Topic 2)

Which are purposes of the quality theme?

- \* 1. To implement continuous improvement during the project
- \* 2. To establish how the project will ensure that products created will be acceptable to key stakeholders
- \* 3. To ensure that the project is desirable and achievable
- \* 4. To identify, assess and control uncertainty

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

**Answer: B**

**Explanation:**

Reference <https://www.whatisprince2.net/prince2-theme-quality.php>

**NEW QUESTION 151**

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. To use lessons to inform quality planning
- B. To use the prescribed approach to quality management
- C. To use external quality standards for quality control
- D. To use user stories to inform the project product description

**Answer: B**

**Explanation:**

Reference

<http://prince2.wiki/Quality>

**NEW QUESTION 152**

- (Exam Topic 2)

Which is a purpose of the Starting up a Project process?

- A. Provide information so a decision can be made as to whether a project is viable and worthwhile to initiate
- B. Define the means of communication between the project and corporate or programme management
- C. Define the project controls
- D. Record any identified risks in the Risk Register

**Answer: A**

**NEW QUESTION 157**

- (Exam Topic 2)

Which are objectives of the 'managing a stage boundary' process?

- \* 1. To control the link between the people managing the project and the people producing the products
- \* 2. To approve requests for change received during the completed stage
- \* 3. To provide information to the project board on the performance of the current stage
- \* 4. To review and, if necessary, update the project management team structure and role descriptions

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

**Answer: C**

**Explanation:**

Reference

[http://prince2.wiki/Managing\\_a\\_Stage\\_Boundary#Objective](http://prince2.wiki/Managing_a_Stage_Boundary#Objective)

**NEW QUESTION 161**

- (Exam Topic 2)

Which is a minimum requirement for applying the organization theme?

- A. Each member of the project management team must have a written role description
- B. The roles of the project management team must be combined, wherever possible
- C. The project manager must be appointed from the supplier organization
- D. The frequency of communication to the project's stakeholders must be documented

**Answer: D**

**Explanation:**

Reference

[http://prince2.wiki/Themes#Organization\\_Theme](http://prince2.wiki/Themes#Organization_Theme)

**NEW QUESTION 165**

- (Exam Topic 2)

What information should be recorded in the quality register?

- A. Planned activities to determine whether the products are fit for purpose
- B. Potential threats to the project's objectives and how they will be managed
- C. Lessons that the project will capture and use during the project
- D. Off-specifications that will occur during the project

**Answer: C**

**Explanation:**

Reference <https://mplaza.pm/prince2-quality-register-template/>

**NEW QUESTION 169**

- (Exam Topic 2)

Which are advantages of a clear end to a project?

- \* 1. No further costs will be incurred by the project
- \* 2. Project products will be transferred to operations and support
- \* 3. All benefits will have been achieved
- \* 4. The project brief will be re-baselined

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

**Answer:** A

**Explanation:**

Reference

[http://prince2.wiki/Closing\\_a\\_Project](http://prince2.wiki/Closing_a_Project)

**NEW QUESTION 173**

- (Exam Topic 2)

Which level of management sets the project level tolerances?

- A. Project board
- B. Team manager
- C. Corporate, programme management or the customer
- D. Project manager

**Answer:** D

**Explanation:**

Reference

[http://prince2.wiki/Manage\\_by\\_exception](http://prince2.wiki/Manage_by_exception)

**NEW QUESTION 178**

- (Exam Topic 2)

Which process is used by the project board to respond to on exception report?

- A. Controlling a stage
- B. Managing a stage boundary
- C. Managing product delivery
- D. Directing a project

**Answer:** D

**NEW QUESTION 183**

- (Exam Topic 2)

What information about benefits management must be documented to meet the minimum requirements for applying the business case theme?

- A. The senior user's responsibilities for realizing benefits
- B. Statements of actual versus forecast benefits at reviews
- C. The management actions needed to ensure benefits are realized
- D. No specific documents related to benefits are necessary

**Answer:** A

**NEW QUESTION 188**

- (Exam Topic 2)

Which statement about project roles is CORRECT?

- A. The project organization must be defined using the roles and responsibilities in PRINCE2
- B. The project team structure defined in PRINCE2 must be used, but other roles may be added
- C. The project board roles defined in PRINCE2 must be used, but other roles can be defined as required
- D. Any role can be defined as required the responsibilities defined in PRINCE2 are fulfilled

**Answer:** C

**NEW QUESTION 190**

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. To define the project's approach to quality control
- B. To undertake independent audits of the project throughout the project
- C. To apply the recommended quality review technique
- D. To define the project's approach to quality assurance

**Answer:** A

**NEW QUESTION 192**

- (Exam Topic 2)

What is a benefits management approach used to assess?

- A. How the project's products have performed when in operational use
- B. The effectiveness of the project strategies
- C. How the project has progressed against its plans
- D. The suitability of the project management team structure

**Answer:** A

**Explanation:**

Reference <https://mplaza.pm/prince2-benefits-management-approach-template/>

**NEW QUESTION 193**

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'managing product delivery' process provides a controlled link between [ ? ] and a project manager.

- A. project assurance
- B. the project board
- C. the corporate, programme management or the customer
- D. a team manager

**Answer:** D

**NEW QUESTION 197**

- (Exam Topic 2)

During the Managing a Stage Boundary process what product is updated with estimated costs and time for the stage that is about to begin?

- A. End Stage Report
- B. Team Plan
- C. Work Package
- D. Project Plan

**Answer:** D

**NEW QUESTION 201**

- (Exam Topic 2)

Which role is responsible for creating Checkpoint Reports?

- A. Senior Supplier
- B. Team Manager
- C. Change Authority
- D. Project Support

**Answer:** B

**NEW QUESTION 206**

- (Exam Topic 2)

When is the 'managing a stage boundary' process used?

- A. Immediately after the project board has authorized the previous stage
- B. Immediately after the project board has authorized the next stage
- C. Near the end of each stage
- D. Near the end of delivery stages

**Answer:** D

**NEW QUESTION 207**

- (Exam Topic 2)

Which is an objective of the 'managing a product delivery' process?

- A. To ensure the business case is regularly reviewed
- B. To assess whether the stage products have been approved
- C. To deliver the planned specialist products within tolerance
- D. To request authorization to start the next stage

**Answer:** C

**Explanation:**

Reference  
[http://prince2.wiki/Managing\\_Product\\_Delivery#Objective](http://prince2.wiki/Managing_Product_Delivery#Objective)

**NEW QUESTION 212**

- (Exam Topic 2)

According to the 'continued business justification' principle, what should happen to the funds when a project can no longer be justified?

- A. They should be returned to corporate, programme management or customer
- B. They should be used to create an alternative business case for the project
- C. They should be transferred back to the project board to reassign
- D. They should be used to deliver a reduction in the scope of the project

**Answer:** A

**NEW QUESTION 214**

- (Exam Topic 2)

Which process is used to define how baselines will be established and controlled?

- A. Controlling a stage
- B. Directing a project
- C. Initiating a project
- D. Starting up a project

**Answer:** D

**Explanation:**

Reference

<http://prince2.wiki/Quality>

**NEW QUESTION 216**

- (Exam Topic 2)

Identify the missing word in the following sentence.

The PRINCE2 method addresses project management with four integrated elements: principles, themes, [ ? ] and tailoring PRINCE2 to the project environment.

- A. activities
- B. processes
- C. products
- D. quality

**Answer:** B

**Explanation:**

Reference

<http://www.innolead.co.bw/index.php/inno-content/cid/27/prince2/>

**NEW QUESTION 218**

- (Exam Topic 2)

Which should be provided by a project mandate?

- A. Terms of reference
- B. Detailed Business Case
- C. Stage tolerances
- D. Initiation Stage Plan

**Answer:** A

**NEW QUESTION 223**

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'starting up a project' process is triggered when a [ ? ] is available.

- A. project business case
- B. project mandate
- C. stage plan
- D. work package

**Answer:** B

**NEW QUESTION 225**

- (Exam Topic 2)

Which is a purpose of the change theme?

- A. To prevent change to baselined products
- B. To identify, assess and control any potential and approved changes to baselined products
- C. To establish mechanisms to monitor and compare actual achievements against those planned
- D. To assess and control uncertainty

**Answer:** B

**Explanation:**

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-prince2-change-theme>

**NEW QUESTION 229**

- (Exam Topic 2)

Who represents the three project interests on a project?

- A. Project manager
- B. Project support
- C. External project stakeholders
- D. Project board

**Answer:** D

**Explanation:**

Reference

[http://prince2.wiki/Organization#Three\\_Project\\_Interests](http://prince2.wiki/Organization#Three_Project_Interests)

**NEW QUESTION 232**

- (Exam Topic 2)

Which control must be used as a minimum requirement for applying the 'progress' theme?

- A. A project plan
- B. Tolerances
- C. An Issue register
- D. Highlight reports

**Answer:** B

**NEW QUESTION 236**

- (Exam Topic 2)

Which role is responsible for ensuring the project is justified in terms of cost?

- A. Project manager
- B. Executive
- C. Senior user
- D. Senior supplier

**Answer:** B

**NEW QUESTION 240**

- (Exam Topic 2)

Which is a benefit of using PRINCE2?

- A. It promotes consistency of project work and the ability to reuse project assets.
- B. It includes techniques for critical path analysis and earned value analysis
- C. It enables a project manager to be accountable for the success of a project
- D. It prevents any changes once the scope of a project has been agreed

**Answer:** A

**NEW QUESTION 243**

- (Exam Topic 2)

Which statement about time-driven controls is CORRECT?

- A. Time-driven controls are used for monitoring the progress of work packages and management stages
- B. Time-driven controls take place when specific events happen
- C. Time-driven controls are produced at the end of a stage
- D. An exception report is a time-driven control

**Answer:** A

**Explanation:**

Reference

[http://prince2.wiki/Progress#Event-Driven\\_and\\_Time-Driven\\_Controls](http://prince2.wiki/Progress#Event-Driven_and_Time-Driven_Controls)

**NEW QUESTION 246**

- (Exam Topic 2)

Which product identifies the management stages and timescales of a project?

- A. Project Brief
- B. Project Product Description
- C. Project Plan
- D. Initiation Stage Plan



**Answer:** C

**NEW QUESTION 250**

- (Exam Topic 2)

Which statement applies to Stage Plans?

- A. Always have the same duration as the Project Plan
- B. Are produced at the same time as the Project Initiation Documentation
- C. Assist the Project Manager in the day-to-day running and control of the project
- D. Provide a baseline against which the Project Board monitor overall progress

**Answer:** C

**NEW QUESTION 254**

- (Exam Topic 2)

Identify the missing word(s) in the following sentence. The Quality theme provides a set of rules and procedures which ensure that the [ ? ] created meet(s) the needs of the business.

- A. controls
- B. products
- C. project management team
- D. stages

**Answer:** B

**NEW QUESTION 258**

- (Exam Topic 2)

Which of the following statements about customer's quality expectations and acceptance criteria are true?

- \* 1. Customer's quality expectations form a specific and precise list of measurable criteria that a project product should meet in order to be acceptable to key stakeholders.
- \* 2. Acceptance criteria are often expressed in broad terms as a means to gain common understanding of general quality requirements.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

**Answer:** D

**NEW QUESTION 262**

- (Exam Topic 2)

Which role is responsible for the quality of the specialist products delivered in the project?

- A. Executive
- B. Senior user
- C. Senior supplier
- D. Project assurance

**Answer:** C

**Explanation:**

Reference

[http://www.fmdconsultants.co.uk/p2\\_roles\\_and\\_responsibilities\\_v01.docx](http://www.fmdconsultants.co.uk/p2_roles_and_responsibilities_v01.docx)

**NEW QUESTION 264**

- (Exam Topic 2)

Which activity is part of the recommended risk management procedure?

- A. Allocating a budget to investigate issues
- B. Reviewing risk management practices to ensure that they are performing effectively
- C. Sending information to stakeholders about risks to the projects
- D. Resolving conflicts between the project and the programme board

**Answer:** B

**NEW QUESTION 267**

- (Exam Topic 2)

What must a PRINCE2 project demonstrate?

- A. Application of PRINCE2 principles
- B. Application of proper leadership skills
- C. Application of the activities in each process
- D. Application of tools appropriate for the industry

**Answer:** A

**NEW QUESTION 272**

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'managing a stage boundary' process should be executed [ ? ] a management stage.

- A. when a stage plan has been prepared for
- B. at the beginning of
- C. when all the delivery steps have been completed within
- D. at, or close to the end of,

**Answer:** D

**Explanation:**

Reference [https://publications.axelos.com/Prince2Agile2015/content.aspx?showNav=true&expandNav=true&page=cros\\_1](https://publications.axelos.com/Prince2Agile2015/content.aspx?showNav=true&expandNav=true&page=cros_1)

**NEW QUESTION 277**

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'directing a project' process starts when [ ? ] and is triggered by the request to initiate a project.

- A. the 'starting up a project' process is completed
- B. the project mandate has been approved by the project board
- C. the project board has agreed the project strategies
- D. corporate, programme management or the customer have authorized a project

**Answer:** A

**Explanation:**

Reference <https://www.siliconbeachtraining.co.uk/blog/prince2-directing-project-process-dp>

**NEW QUESTION 278**

- (Exam Topic 2)

To meet the minimum requirements for applying the progress theme, what must be considered?

- A. How lessons will be learned
- B. How time-driven reports will be produced
- C. Which management products will be baselined
- D. Who is responsible for reporting on progress

**Answer:** B

**Explanation:**

Reference  
<http://prince2.wiki/Themes>

**NEW QUESTION 283**

- (Exam Topic 2)

Which describes a risk effect?

- A. The uncertainty expressed as a negative or favourable occurrence
- B. The issue which is affecting the project and has resulted in a risk
- C. The impact(s) on the project objectives should the threat or opportunity occur
- D. The change in the status of a risk in response to actions taken to control it

**Answer:** C

**NEW QUESTION 285**

- (Exam Topic 2)

How many management stages should a PRINCE2 project consist of?

- A. Start up stage, initiation stage and at least one other management stage to cover the remainder of the project
- B. Start up stage, at least one other management stage to cover the remainder of the project and a closing stage
- C. Initiation stage and at least one other management stage to cover the remainder of the project
- D. Start up stage, initiation stage and a closing stage

**Answer:** C

**NEW QUESTION 288**

- (Exam Topic 2)

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Project Support
- D. Administrator

**Answer:** D

**NEW QUESTION 293**

- (Exam Topic 2)

Which product identifies how often stakeholders require information?

- A. Communication management approach
- B. Lessons report
- C. Configuration item record
- D. Benefits management approach

**Answer:** A

**NEW QUESTION 298**

- (Exam Topic 2)

As a minimum requirement for applying the risk theme, what must specifically be assessed?

- A. Whether a risk may cause the project to exceed its cost tolerance
- B. Whether a risk may affect the project-level quality tolerances
- C. Whether a risk may impact the underlying technical assumptions
- D. Whether a risk may alter the project's business justification

**Answer:** D

**NEW QUESTION 299**

- (Exam Topic 2)

What is an advantage of dividing the project into stages?

- A. Detailed plans can be prepared closer to the time events will take place
- B. the project board can delegate management of the project to team managers
- C. The project can be authorized by the project manager on a stage by stage basis
- D. The project brief can be updated towards the end of each stage

**Answer:** A

**NEW QUESTION 300**

- (Exam Topic 2)

The application of which principle helps to define what should be included in a project?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Manage by stages
- D. Continued business justification

**Answer:** C

**NEW QUESTION 301**

- (Exam Topic 2)

What should the 'managing product delivery' process ensure?

- \* 1. That the planned products meet their quality criteria
- \* 2. That the stage plan is kept up to date
- \* 3. That the project board is provided with progress information
- \* 4. That the planned products are delivered within tolerance

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

**Answer:** C

**Explanation:**

Reference

[http://prince2.wiki/Managing\\_Product\\_Delivery](http://prince2.wiki/Managing_Product_Delivery)

**NEW QUESTION 304**

- (Exam Topic 2)

Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?

- A. Only corporate or programme management
- B. Only the Project Board
- C. Only the Project Manager
- D. All levels of management

**Answer:** D

**NEW QUESTION 309**

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To produce a stage plan for each stage of a multi-stage project
- B. To enable the project board to decide whether it is worthwhile to initiate a project
- C. To provide a fixed point at which acceptance for the project product is confirmed
- D. To enable an organization to understand the work needed to deliver the project's products

**Answer:** B

**Explanation:**

Reference

[http://prince2.wiki/Initiating\\_a\\_Project#Objective](http://prince2.wiki/Initiating_a_Project#Objective)

#### NEW QUESTION 314

- (Exam Topic 2)

Which describes an off-specification?

- A. An interdependency between products that was previously unidentified
- B. The addition of an improvement to a product description
- C. A prototype demonstrating a possible design solution
- D. The production of more than the defined quantity of a specialist product

**Answer:** A

**Explanation:**

Reference <https://www.prince2primer.com/prince2-change-control/>

#### NEW QUESTION 315

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To decide if it is worthwhile to initiate a project
- B. To decide on the project approach
- C. To establish solid foundations for a project
- D. To identify the number of work packages required

**Answer:** C

**Explanation:**

Reference

[http://prince2.wiki/Initiating\\_a\\_Project#Objective](http://prince2.wiki/Initiating_a_Project#Objective)

#### NEW QUESTION 318

- (Exam Topic 2)

What is the minimum number of management stages required by PRINCE2?

- A. Two stages: to initiate and to deliver the project
- B. One stage: to cover the whole project
- C. Three stages: to initiate, to deliver and to close the project
- D. Four stages: to start, to initiate, to deliver and to close the project

**Answer:** A

#### NEW QUESTION 319

- (Exam Topic 2)

Which product describes the method the project will use to engage with corporate, programme management or the customer?

- A. Quality management approach
- B. Communication management approach
- C. Change control approach
- D. Benefits management approach

**Answer:** A

#### NEW QUESTION 323

- (Exam Topic 2)

What product would enable the Project Manager to review how a Work Package is performing against its cost tolerance?

- A. Configuration Item Record
- B. Quality Register
- C. Highlight Report
- D. Checkpoint Report

**Answer:** D

**NEW QUESTION 328**

- (Exam Topic 2)

What is a goal of the 'implement' step within the recommended risk management procedure?

- A. To prepare specific management responses to identified risks
- B. To monitor the effectiveness of actioned risk responses
- C. To estimate the risk to the project in terms of probability and impact
- D. To communicate information related to the risks faced by the project

**Answer:** C

**NEW QUESTION 329**

- (Exam Topic 2)

Which is a purpose of a Lessons Log?

- A. Note any lessons that are raised in Checkpoint Reports
- B. Record that corrective action is being taken
- C. Escalate lessons to the Project Board
- D. Raise improvements with Project Assurance

**Answer:** A

**NEW QUESTION 333**

- (Exam Topic 2)

Which is a purpose of a Project Product Description?

- A. Records the costs and timescales for delivery of the project's final product
- B. Shows the dependencies between the project's products to aid planning
- C. Provides a list of all the products to be delivered by the project
- D. Defines what the project must deliver in order to gain acceptance

**Answer:** D

**NEW QUESTION 336**

- (Exam Topic 2)

Which activity takes place within the Managing a Stage Boundary process?

- A. Produce Highlight Reports
- B. Take corrective action within the limits of a stage's tolerance
- C. Produce an Exception Plan
- D. Authorize a Stage Plan for the next stage

**Answer:** C

**NEW QUESTION 341**

- (Exam Topic 2)

Which is part of quality control?

- A. Undertaking quality reviews
- B. Writing product descriptions
- C. Providing assurance that the project is being conducted properly
- D. Documenting the customer's quality expectations

**Answer:** A

**Explanation:**

Reference

[http://prince2.wiki/Quality#Part\\_2:\\_Quality\\_Control\\_Introduction](http://prince2.wiki/Quality#Part_2:_Quality_Control_Introduction)

**NEW QUESTION 346**

- (Exam Topic 2)

Which of the following statements about quality assurance and Project Assurance is true?

- A. Project Assurance is the responsibility of the corporate organization; quality assurance is the responsibility of the Project Board
- B. Project Assurance is independent of the Project; quality assurance is only independent of the Project Manager
- C. Project Assurance may be delegated within a project; quality assurance must be undertaken by the Project Board
- D. Project Assurance ensures compliance to standards within the project environment; quality assurance ensures compliance across the organization

**Answer:** D

**NEW QUESTION 349**

- (Exam Topic 2)

How should the 'managing a stage boundary' process be used towards the end of a project's final delivery stage?

- A. To plan the activities of the closing a project' process

- B. To implement any exception plan requests from the project board
- C. To create a benefits management approach for corporate, programme management or the customer
- D. To review an issue received from a team manager

**Answer:** A

**NEW QUESTION 350**

- (Exam Topic 2)

When tailoring PRINCE2 to suit the project, [?] may be changed to suit other standards or policies.

- A. Defined acceptance criteria
- B. the PRINCE2 principles
- C. the terminology used
- D. the number of themes applied

**Answer:** D

**NEW QUESTION 354**

- (Exam Topic 2)

Which theme establishes the mechanisms to control against baselines by providing a forecast for the project's objectives and continued viability?

- A. Business case
- B. Plans
- C. Change
- D. Progress

**Answer:** A

**NEW QUESTION 356**

- (Exam Topic 2)

Which PRINCE2 principle is being applied when tolerances are set for the three levels of plan?

- A. Manage by stages
- B. Manage by exception
- C. Continued business justification
- D. Learn from experience

**Answer:** A

**Explanation:**

Reference <https://www.whatisprince2.net/prince2-theme-plans.php>

**NEW QUESTION 358**

- (Exam Topic 2)

Which is one of the six aspects of project performance to be managed?

- A. Efficiency
- B. Timescales
- C. Estimate
- D. Work

**Answer:** B

**Explanation:**

Reference

[http://prince2.wiki/Introduction:\\_The\\_PRINCE2\\_Foundation\\_Training\\_Manual#Six\\_variables\\_.2F\\_six\\_perform](http://prince2.wiki/Introduction:_The_PRINCE2_Foundation_Training_Manual#Six_variables_.2F_six_perform)

**NEW QUESTION 360**

- (Exam Topic 2)

Who should use the information in a Lessons Report to refine, change and improve the standards within a quality management system?

- A. Corporate group
- B. Project Board
- C. Project Assurance
- D. Executive

**Answer:** A

**NEW QUESTION 365**

- (Exam Topic 2)

Which is a purpose of a lessons log?

- A. To record any lessons that are raised in checkpoint reports
- B. To document that corrective action is being taken
- C. To escalate lessons to the project board



D. To raise improvements with project assurance

**Answer:** A

**Explanation:**

Reference <https://mplaza.pm/prince2-lessons-log-template/>

**NEW QUESTION 366**

- (Exam Topic 2)

Why does the project board review the PID during an end stage assessment?

- A. To confirm that project controls are adequate for the remainder of the project
- B. To notify the commissioning organization that the project has been authorized
- C. To review summarized progress to date and decide what to do next with the project
- D. To ensure that post-project reviews of operational performance are planned

**Answer:** C

**NEW QUESTION 368**

- (Exam Topic 2)

Which are benefits of using PRINCE2?

- \* 1. It removes the need for activity-based planning
- \* 2. It promotes learning and continuous improvement
- \* 3. It can be applied to any type of project
- \* 4. It defines specific leadership and other interpersonal skills required

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

**Answer:** B

**Explanation:**

Reference <https://www.axelos.com/best-practice-solutions/prince2/key-benefits-of-prince2>

**NEW QUESTION 372**

- (Exam Topic 2)

Which is an objective of the 'controlling a stage' process?

- A. To review the business justification for the project
- B. To replan the current stage when directed
- C. To develop products to defined quality criteria
- D. To produce a learn plan for the work package

**Answer:** D

**NEW QUESTION 377**

- (Exam Topic 2)

Which PRINCE2 principle helps to address a concern that the project team may NOT have worked on a similar project?

- A. Defined roles and responsibilities
- B. Learn from experience
- C. Manage by exception
- D. Focus on products

**Answer:** B

**Explanation:**

Reference <https://www.prince2primer.com/academy/uncategorized/>

**NEW QUESTION 378**

- (Exam Topic 2)

Why is it crucial that the Project Product Description clearly defines acceptance methods?

- A. Enables Project Assurance to authorize quality activities
- B. Defines how all project products will be reviewed and approved
- C. Defines how it will be proven that the completed project product meets the customer's expectations
- D. Provides confirmation that all project products have met their quality criteria

**Answer:** C

**NEW QUESTION 383**

- (Exam Topic 2)

What does the communication management approach define?

- \* 1. How versions of products will be described on information sent to interested parties



- \* 2. How information should be sent to interested parties
- \* 3. How often information should be sent to interested parties
- \* 4. How the PRINCE2 roles will be combined during the project

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

**Answer:** B

**NEW QUESTION 386**

- (Exam Topic 2)

Which management level should approve a course of action if project-level tolerance is exceeded?

- A. Corporate, programme management or the customer
- B. Project board
- C. Project manager
- D. Team manager

**Answer:** A

**NEW QUESTION 389**

- (Exam Topic 2)

What product defines the reporting requirements between the Project Manager and Team Manager?

- A. Project Brief
- B. Product Description
- C. Team Plan
- D. Work Package

**Answer:** D

**NEW QUESTION 394**

- (Exam Topic 2)

According to PRINCE2, why might there be more than one business case for a project?

- A. There may be more than one management stage in the project
- B. The project may be in a commercial environment with a number of suppliers
- C. There may be more than one work package being delivered in the project
- D. The project may be in a programme environment

**Answer:** B

**Explanation:**

Reference <https://www.prince2primer.com/prince2-practitioner-questions-answers-business-case/>

**NEW QUESTION 399**

- (Exam Topic 2)

Why is a Project Brief produced?

- A. To act as a trigger for the Starting up a Project process
- B. To record the strategies and management controls to be used by a project
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the Project Board as a basis for reviewing the progress of a project

**Answer:** C

**NEW QUESTION 400**

- (Exam Topic 2)

Which is created during the Starting up a Project process?

- A. Project mandate
- B. Project management team role descriptions
- C. Communication Management Strategy
- D. Quality Register

**Answer:** B

**NEW QUESTION 403**

- (Exam Topic 2)

Which statement is CORRECT about the customer and suppliers of a project in a commercial environment?

- A. Each party may have their own business case for undertaking the project
- B. Both parties must apply the same external governance to the project
- C. The risk appetite should be collaboratively set before the project starts
- D. Management systems need to be unified for successful project delivery

**Answer:** A

**NEW QUESTION 404**

- (Exam Topic 2)

In a commercial environment, which process links the team manager and the PRINCE2 method used in a project?

- A. Directing a project
- B. Managing product delivery
- C. Managing a stage boundary
- D. Initiating a project

**Answer:** B

**Explanation:**

Reference <https://www.prince2.com/blog/the-7-principles-themes-and-processes-of-prince2/>

**NEW QUESTION 407**

- (Exam Topic 2)

Within which integrated element does PRINCE2 set minimum requirements?

- A. Themes
- B. Processes
- C. Principles
- D. Project environment

**Answer:** A

**NEW QUESTION 408**

- (Exam Topic 2)

Which PRINCE2 principle is supported by the setting of tolerances for the three levels of plan?

- A. Manage by stages
- B. Manage by exception
- C. Continued business justification
- D. Learn from experience

**Answer:** B

**NEW QUESTION 412**

- (Exam Topic 2)

Which is a minimum requirement for applying the risk theme?

- A. Threats must be assessed for their impact on the viability of the project
- B. A single role that is responsible for all risks must be defined
- C. The PRINCE2 risk management procedure must be followed
- D. Team managers must maintain their own risk registers

**Answer:** A

**Explanation:**

Reference <https://www.prince2primer.com/prince2-2017-risk-theme-changes/>

**NEW QUESTION 413**

- (Exam Topic 2)

How does PRINCE2 ensure that the specific management needs of an organization are met?

- A. By incorporating tailoring
- B. By mandating training
- C. By focusing on viability
- D. By representing best practice

**Answer:** D

**NEW QUESTION 414**

- (Exam Topic 2)

According to the 'continued business justification' principle, what must project benefits be aligned to?

- A. Regular deliveries throughout the project
- B. The business objectives
- C. The direction of the project board
- D. The technology available

**Answer:** B

**Explanation:**

Reference <https://www.whatisprince2.net/prince2-principle-continued-business-justification.php>

**NEW QUESTION 419**

.....

## Thank You for Trying Our Product

\* 100% Pass or Money Back

All our products come with a 90-day Money Back Guarantee.

\* One year free update

You can enjoy free update one year. 24x7 online support.

\* Trusted by Millions

We currently serve more than 30,000,000 customers.

\* Shop Securely

All transactions are protected by VeriSign!

**100% Pass Your PRINCE2-Foundation Exam with Our Prep Materials Via below:**

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>