

PSM-I Dumps

Professional Scrum Master I

<https://www.certleader.com/PSM-I-dumps.html>



NEW QUESTION 1

A Scrum Master is working with a Development Team that has members in different physical locations. The Development Team meets in a variety of meeting rooms and has much to do logistically (for example, set up conference calls) before the Daily Scrum. What action should the Scrum Master take?

- A. Allow the Development Team to self-manage and determine for itself what to do.
- B. Set up the meeting and tell the Development Team that is how it will be done.
- C. Ask the Development Team members to alternate who is responsible for meeting setup.
- D. Inform management and ask them to solve it.

Answer: A

NEW QUESTION 2

The Product Backlog is ordered by:

- A. The Product Owner with the most valuable items placed at the top.
- B. Risk, where safer items are at the top, and riskier items are at the bottom.
- C. Items are randomly arranged.
- D. Size, where small items are at the top and large items are at the bottom.

Answer: A

NEW QUESTION 3

How is management external to the Scrum Team involved in the Daily Scrum? (Choose the best answer.)

- A. The Scrum Master speaks on their behalf.
- B. Managers are not required at the Daily Scrum.
- C. Management gives an update at the start of each Daily Scrum.
- D. The Product Owner represents their opinions.

Answer: B

NEW QUESTION 4

Which answer best describes the topics covered in Sprint Planning?

- A. What to do and who will do it.
- B. How conditions have changed and how the Product Backlog should evolve.
- C. What can be done and how to do it.
- D. What went wrong in the last Sprint and what to do differently this Sprint.
- E. Who is on the team and what team member roles will be.

Answer: C

NEW QUESTION 5

Currently, your Development Teams are organized to address a single layer only (for example, front end, middle tier, back end, and interfaces). What are three things to consider when deciding to move away from such component teams toward feature teams? (Choose three.)

- A. You cannot do Scrum without feature teams.
- B. Productivity may suffer when making this kind of move.
- C. Getting support from the business side first helps.
- D. Feature teams have less communication overhead.
- E. With feature teams, it is easier to calculate the productivity per team.

Answer: BCD

NEW QUESTION 6

A Scrum Team is only allowed to meet with stakeholders during Sprint Review.

- A. True
- B. False

Answer: B

NEW QUESTION 7

When is the Sprint Backlog created?

- A. At the beginning of the project.
- B. During the Sprint Planning meeting.
- C. Prior to the Sprint Planning meeting.
- D. During the Sprint.

Answer: B

NEW QUESTION 8

Which output from Sprint Planning provides the Development Team with a target and overarching direction for the Sprint?

- A. The Sprint Backlog.
- B. The Sprint Goal
- C. The release plan.
- D. Sprint Review minutes.

Answer: B

NEW QUESTION 9

Marian is the Product Owner envisioning a project for a new release of her product. She made a projection of a release date based upon a sustained velocity of 17 completed units of work per Sprint. Over the first 3 Sprints, the average velocity was 13 for work that the Development Team estimated as 90% done. The Development Teams, feeling the need to meet the plan, figured that a velocity of 17 was within their reach.

A good way to continue is:

- A. The Development Team makes sure that all of the selected scope per Sprint is as “Done” as possible. The undone work is estimated and added to the Sprint Backlog of the next Sprint, so it doesn’t mess up the Product Backlog.
- B. Add enough people to the Development Team for the deadline to be made.
- C. The opportunity to inspect and adapt is lost.
- D. Opaqueness has replaced transparency.
- E. Predictability has dropped below zero.
- F. The produced software is not usable.
- G. As the rules of Scrum have not been respected, it is the Scrum Master’s duty to assess whether repair is possible, or a restart with a more reliable team.
- H. If not, the Scrum Master should cancel the project.
- I. The Development Team should remind Marian to find funding for enough Release Sprints in which the remaining work can be done.

Answer: A

NEW QUESTION 10

How should a Development Team deal with non-functional requirements?

- A. Ensure every Increment meets them.
- B. Make sure the release department understands these requirements, but it is not the Development Team’s responsibility.
- C. Handle them during the Integration Sprint preceding the Release Sprint.
- D. Assign them to the lead developers on the team.

Answer: A

NEW QUESTION 10

When many Scrum Teams are working on a single product, what best describes the Definition of Done? (Choose the best answer.)

- A. Each Scrum Team defines and uses its own.
- B. The differences are discussed and reconciled during a hardening Sprint.
- C. The Scrum Masters from each Scrum Team define a common Definition of Done.
- D. Each Scrum Team uses its own, but must make their definition clear to all other teams so the differences are known.
- E. All Scrum Teams must have a Definition of Done that makes their combined work potentially releasable.

Answer: D

NEW QUESTION 15

What is included in the Sprint Backlog?

- A. User Stories.
- B. Tasks.
- C. Use Cases.
- D. Tests.
- E. Any of the above (or others) which are a decomposition of the selected Product Backlog items.

Answer: E

NEW QUESTION 17

What are the two primary ways a Scrum Master keeps a Development Team working at its highest level of productivity? (Choose two.)

- A. By ensuring the meetings start and end at the proper time.
- B. By removing impediments that hinder the Development Team.
- C. By facilitating Development Team decisions.
- D. By keeping high value features high in the Product Backlog.

Answer: BC

NEW QUESTION 22

What techniques could the Scrum Master use when the Scrum Team gets caught in an internal disagreement about which agile practices to apply? (Choose the best two answers.)

- A. Involve the complete Scrum Team in making a decision.
- B. Use coaching techniques; such as open questions and active listening.
- C. Ask an external agile coach what they recommend.

D. Ask team members to take the issue up with to the company's Human Resources department.

Answer: AB

NEW QUESTION 27

If two Scrum Teams are added to the development of a product that previously had only one Scrum Team, what will be the immediate impact on the productivity of the original Scrum Team?

- A. Its productivity is likely to decrease.
- B. Its productivity is likely to stay the same.
- C. Its productivity is likely to increase.

Answer: B

NEW QUESTION 32

User documentation is part of your definition of "Done". However, there aren't enough technical writers for all teams. Your Development Team doesn't have a technical writer. What should you do?

- A. Form a separate team of technical writers that will work on an on-demand basis for the various Product Owner
- B. Work order will be first in, first out.
- C. Let the user documentation remain undone and accumulate until after the last development Sprint
- D. It will then be done by any available technical writers.
- E. Wait until you have a technical writer on your Development Team to take care of this.
- F. Your Development Team is still responsible for creating user documentatio
- G. In this case, the Development Team members will write it.

Answer: D

NEW QUESTION 33

A product Increment must be released to production at the end of each Sprint.

- A. True
- B. False

Answer: B

NEW QUESTION 34

A Scrum Master is introducing Scrum to a new Development Team. The Development Team has decided that a Sprint Retrospective is unnecessary. What action should the Scrum Master take?

- A. Call a meeting between the Development Team and senior management.
- B. Comply with the decision of the self-organizing team.
- C. Consult with the Product Owner to see how he/she feels about the situation.
- D. Begin facilitating productive and useful Sprint Retrospectives.

Answer: D

NEW QUESTION 35

Which statement best describes Scrum?

- A. A defined and predictive process that confirms to the principles of Scientific Management.
- B. A complete methodology that defines how to develop software.
- C. A cookbook that defines best practices for software development.
- D. A framework within which complex products in complex environments are developed.

Answer: D

NEW QUESTION 40

The Sprint Goal is a result of Sprint Planning, as is the Sprint Backlog.

- A. True
- B. False

Answer: A

NEW QUESTION 42

What two factors are best considered when establishing the Sprint length? (Choose two.)

- A. The organization has mandated similar length sprints.
- B. The level of uncertainty over the technology to be used.
- C. The frequency at which team formation can be changed.
- D. The risk of being disconnected from the stakeholders.

Answer: BD

NEW QUESTION 46

Which of the following is a Developer accountable for? (Choose the best two answers.)

- A. Selecting the Product Owner.
- B. Reporting productivity.
- C. Creating a plan for the Sprint, the Sprint Backlog.
- D. Organizing the work required to meet the Sprint Goal.

Answer: CD

NEW QUESTION 50

Who is accountable for clearly expressing Product Backlog items? (Choose the best answer.)

- A. The business analyst who represents the Product Owner.
- B. The Product Owner.
- C. The Scrum Master, or the Scrum Master may have the Developers do it.
- D. The Scrum Master.

Answer: B

NEW QUESTION 53

When many Scrum Teams are working on the same product, should all of their increments be integrated every Sprint?

- A. Yes, but only for Scrum Teams whose work has dependencies.
- B. Yes, otherwise the Product Owners (and stakeholders) may not be able to accurately inspect what is done.
- C. No, each Scrum Team stands alone.
- D. No, that is far too hard and must be done in a hardening Sprint.

Answer: B

NEW QUESTION 54

Which of the following is an example of an Increment? (Choose the best answer.)

- A. A plan for the overall product release.
- B. A mock-up of the product marketing materials.
- C. A design for the product.
- D. A product roll-out plan.
- E. A valuable, useful set of products featured.
- F. All of the above.

Answer: F

NEW QUESTION 59

Who has the final decision about the order of items in the Product Backlog? (Choose the best answer.)

- A. The Stakeholders.
- B. The Product Owner.
- C. The Scrum Team.
- D. The Scrum Master.
- E. The Developers.

Answer: B

NEW QUESTION 63

During a Sprint Retrospective, the Development Team proposes moving the Daily Scrum to only occur on Tuesdays and Thursdays. Which two are the most appropriate responses for the Scrum Master? (Choose two.)

- A. Consider the request and decide on which days the Daily Scrum should occur.
- B. Coach the team on why the Daily Scrum is important as an opportunity to update the plan.
- C. Have the developers vote.
- D. Learn why the Development Team wants this and work with them to improve the outcome of the Daily Scrum.
- E. Acknowledge and support the self-organizing team's decision.

Answer: BD

NEW QUESTION 66

When can a Development Team cancel a Sprint?

- A. It can't
- B. Only Product Owners can cancel Sprints.
- C. When functional expectations are not well understood.
- D. When the Product Owner is absent too often.
- E. When the selected Product Backlog items for the Sprint become unachievable.
- F. When a technical dependency cannot be resolved.

Answer: A

NEW QUESTION 68

What is the time-box for the Sprint Review?

- A. As long as needed.
- B. 2 hours for a monthly Sprint.
- C. 4 hours for a monthly Sprint.
- D. 4 hours and longer as needed.
- E. 1 day

Answer: C

NEW QUESTION 70

To get started in terms of what to build, Scrum requires no more than a Product Owner with enough ideas for a first Sprint, a Development Team to implement those ideas and a Scrum Master to help guide the process.

- A. True
- B. False

Answer: A

NEW QUESTION 71

When should a Sprint Goal be created?

- A. It should have been created in the previous Sprint during Product Backlog refinement.
- B. It must be established before Sprint Planning in order to begin planning.
- C. A Sprint Goal is not mandatory in Scrum.
- D. At any time during the Sprint.
- E. During Sprint Planning.

Answer: E

NEW QUESTION 76

A Product Owner wants advice from the Scrum Master about estimating work in Scrum. Which of these is the guideline that a Scrum Master should give?

- A. Product Backlog items must be estimated in story points.
- B. Estimates are made by the Development Team.
- C. Estimates must be in relative units.
- D. Scrum forbids estimating.
- E. Estimates are made by the Product Owner, but are best checked with the Development Team.

Answer: B

NEW QUESTION 81

For which is the Scrum Master responsible?

- A. Managing the performance of the Scrum Team.
- B. The meetings and the objectives that a Scrum Team sets for itself.
- C. The Scrum framework being adopted and used properly.
- D. Keeping track of resource allocation.

Answer: C

NEW QUESTION 82

Which two things should the Development Team do during the first Sprint? (Choose two.)

- A. Make up a plan for the rest of the project.
- B. Analyze, describe, and document the requirements for the subsequent Sprints.
- C. Develop at least one piece of functionality.
- D. Analyze, design, and describe the complete architecture and infrastructure.
- E. Create an increment of potentially releasable software.

Answer: CE

NEW QUESTION 86

Which Scrum Value is affected by a lack of trust in the Scrum Team?

- A. Focus
- B. Respect
- C. Openness
- D. Courage
- E. Commitment.
- F. All of the above

Answer: F

NEW QUESTION 87

Who is responsible for tracking the remaining work of the Sprint?

- A. The Development Team.
- B. The Scrum Master.
- C. The Project Manager.
- D. The Development Team is consultation with the Product Owner.
- E. The Product Owner.

Answer: A

NEW QUESTION 92

A Development Team is required to deliver a done Increment by the end of a Sprint. Select two statements that explain what “Done” means. (Choose two.)

- A. All work the Development Team is willing to do.
- B. Ready for integration.
- C. No work left from the definition of “Done”.
- D. Whatever the Product Owner defines as quality.
- E. All work to create software that is ready to be released to end users.

Answer: CE

NEW QUESTION 94

Who is responsible for managing the progress of work during a Sprint?

- A. The Scrum Master.
- B. The Development Team.
- C. The Product Owner.
- D. The most junior member of the Team.

Answer: B

NEW QUESTION 96

What is the key concern when multiple Development Teams are working from the same Product Backlog?

- A. Minimizing dependencies between teams.
- B. Clear definition of requirements.
- C. Meeting original scope projections.
- D. Making sure there's enough work for everyone on every team.
- E. Maximizing velocity.

Answer: B

NEW QUESTION 100

Who is accountable for tracking the remaining work toward the Sprint Goal? (Choose the best answer.)

- A. The Developers.
- B. The Scrum Master.
- C. The Product Owner.
- D. The Project Manager.

Answer: A

NEW QUESTION 101

Which does a self-organizing Development Team choose?

- A. Sprint length.
- B. How to best accomplish its work.
- C. Stakeholders for the Sprint Review.
- D. When to release, based on its progress.
- E. Product Backlog ordering.

Answer: D

NEW QUESTION 102

The Scrum Master observes the Product Owner struggling with ordering the Product Backlog. What is an appropriate action for the Scrum Master to take?

- A. Suggest the Product Owner extend the Sprint, so he can have more time to order the Product Backlog.
- B. Suggest that the Development Team does the ordering to be sure that it is a feasible ordering of work.
- C. Offer the Product Owner help in understanding that the goal of ordering the Product Backlog is to maximize value.
- D. Present the Product Owner with an ordered Product Backlog to use.
- E. Encourage the Product Owner to work with the Development Team to see which items technically are fastest to implement.

Answer: B

NEW QUESTION 105

Who should know the most about the progress toward a business objective or a release?

- A. The Project Manager.
- B. The Scrum Master.
- C. The Development Team.
- D. The Product Owner.

Answer: D

NEW QUESTION 108

Multiple Scrum Teams working on the same product or system all select work from the same Product Backlog.

- A. True
- B. False

Answer: A

NEW QUESTION 112

Which topics should be discussed in the Sprint Review? (Choose the best answer.)

- A. The Scrum process, and how it was used during the Sprint.
- B. Coding and engineering practices.
- C. The product Increment.
- D. All of the above.

Answer: C

NEW QUESTION 113

What does it mean for a Development Team to be cross-functional?

- A. The Development Team includes not only developers but also business analysts, architects, and testers.
- B. The Development Team includes cross-skilled individuals who are able to contribute to do what is necessary to deliver an increment of software.
- C. Developers on the Development Team work closely with business analysts, architects, developers and testers who are not on the team.
- D. The Development Team is a virtual team drawing from separate teams of business analysts, architects, developers and testers.

Answer: B

NEW QUESTION 117

Who must attend the Daily Scrum?

- A. The Scrum Master and Product Owner.
- B. The Development Team.
- C. The Development Team and Product Owner.
- D. The Scrum Team.
- E. The Development Team and Scrum Master.

Answer: B

NEW QUESTION 122

How much time is required after a Sprint to prepare for the next Sprint?

- A. The break between Sprints is time-boxed to 1 week for 30 day Sprints, and usually less for shorter sprints.
- B. Enough time for the requirements for the next Sprint to be determined and documented.
- C. Enough time for the Development team to finish the testing from the last Sprint.
- D. Non
- E. A new Sprint starts immediately following the end of the previous Sprint.
- F. All of the above are allowed depending on the situation.

Answer: D

NEW QUESTION 127

Which three questions might be answered by Development Team members at the Daily Scrum? (Choose three.)

- A. How is the Sprint proceeding?
- B. What did I do yesterday that helped the Development Team meet the Sprint Goal?
- C. Why were you late?
- D. What will I do today to help the Development Team meet the Sprint Goal?
- E. How many hours did I spend on the project yesterday?
- F. What will I be working on tomorrow?
- G. Do I see any impediment that prevents me or the Development Team from meeting the Sprint Goal?

Answer: BDG

NEW QUESTION 129

What are two responsibilities of testers in a Development Team? (Choose two.)

- A. Verifying the work of programmers.
- B. Everyone in the Development Team is responsible for quality.
- C. Tracking quality metrics.
- D. Finding bugs.
- E. Scrum has no “tester” role.

Answer: BE

NEW QUESTION 134

An organization has decided to adopt Scrum, but management wants to change the terminology to fit with terminology already used. What will likely happen if this is done? (Choose the best answer.)

- A. Without a new vocabulary as a reminder of the change, very little change may actually happen.
- B. The organization may not understand what has changed within Scrum and the benefits of Scrum may be lost.
- C. Management may feel less anxious.
- D. All answers apply.

Answer: D

NEW QUESTION 139

What is a Development Team responsible for? (Choose two.)

- A. Resolving internal team conflicts.
- B. Reporting productivity.
- C. Selecting the Product Owner.
- D. Organizing the work required to meet the Sprint Goal.

Answer: AD

NEW QUESTION 144

As the Development Team starts work during the Sprint, it realizes it has selected too much work to finish in the Sprint. What should it do?

- A. Inform the Product Owner at the Sprint Review, but prior to the demonstration.
- B. Find another Scrum Team to give the excess work to.
- C. As soon as possible in the Sprint, work with the Product Owner to remove some work or Product Backlog items.
- D. Reduce the definition of “Done” and get all of the Product Backlog items “Done” by the new definition.

Answer: C

NEW QUESTION 146

Which phrase best describes a Product Owner?

- A. Go-between development team and customers.
- B. Value optimizer.
- C. Requirements engineer.
- D. Team manager.

Answer: A

NEW QUESTION 148

The CEO asks the Development Team to add a “very important” item to a Sprint that is in progress. What should the Development Team do?

- A. Add the item to the current Sprint and drop an item of equal size.
- B. Add the item to the current Sprint without any adjustments.
- C. Inform the Product Owner so he/she can work with the CEO.
- D. Add the item to the next Sprint.

Answer: C

NEW QUESTION 149

Multiple Scrum Teams working on the same project must have the same Sprint start date.

- A. True
- B. False

Answer: B

NEW QUESTION 150

Which are properties of the Daily Scrum? (Choose two.)

- A. It is facilitated by the team lead.
- B. It is held first thing in the morning.
- C. It is fifteen minutes or less in duration.

- D. It is free from and designed to promote conversation.
- E. It consists of the Scrum Master asking the Team members the three questions.
- F. Its location and time remain constant.

Answer: CF

NEW QUESTION 154

When a Development Team determines that it will not be able to finish the complete forecast, who has to be present when reviewing and adjusting the Sprint work selected? (Choose the best answer.)

- A. The Development Team.
- B. The Product Owner and all stakeholders.
- C. The Product Owner and the Development Team.
- D. The Scrum Master, project manager and Development Team.

Answer: A

NEW QUESTION 158

What is the recommended size for a Development Team?

- A. 7 plus or minus 3.
- B. At least 7.
- C. 9.
- D. 3 to 9.

Answer: D

NEW QUESTION 159

The Daily Scrum is an event that happens every day. What would be three key concerns if the frequency were to be lowered to every two or three days? (Choose three.)

- A. Opportunities to inspect and adapt the Sprint Backlog are lost.
- B. Impediments are raised and resolved more slowly.
- C. The Product Owner cannot accurately report progress to the stakeholders.
- D. Too much work is spent updating the Scrum board before the meeting.
- E. The Scrum Master loses the ability to update the Gantt chart properly.
- F. The Sprint plan may become inaccurate.

Answer: ABF

NEW QUESTION 160

Which two of the following are appropriate topics for discussion during a Sprint Retrospective? (Choose two.)

- A. Identifying high priority process improvements for the next Sprint.
- B. The order of items in the Product Backlog.
- C. How the team collaborates.
- D. Documenting acceptance criteria for items in the next Sprint.

Answer: AC

NEW QUESTION 162

Which answer best describes the topics covered in Sprint Planning? (Choose the best answer.)

- A. What to do and who will do it.
- B. How conditions have changed and how the Product Backlog should evolve.
- C. What can be done and how to do it, and why to do it.
- D. What went wrong in the last Sprint and what to do differently this Sprint.
- E. Who is on the team and what team member roles will be.

Answer: C

NEW QUESTION 164

Cross-functional teams are optimized to work on one technical layer of a system only (e.g. GUI, database, middle tier, interfaces).

- A. True
- B. False

Answer: B

NEW QUESTION 169

How do you know that a Scrum Team is cross-functional? (Choose the best answer.)

- A. Scrum Team has all the skills to create an increment by the end of every Sprint.
- B. A few of the Development Team members pair program and do Test Driven Development.
- C. There are no conflicts within the Scrum Team.

D. Every member of the Scrum Team is able to perform every task.

Answer: A

NEW QUESTION 170

.....

Thank You for Trying Our Product

* 100% Pass or Money Back

All our products come with a 90-day Money Back Guarantee.

* One year free update

You can enjoy free update one year. 24x7 online support.

* Trusted by Millions

We currently serve more than 30,000,000 customers.

* Shop Securely

All transactions are protected by VeriSign!

100% Pass Your PSM-I Exam with Our Prep Materials Via below:

<https://www.certleader.com/PSM-I-dumps.html>