



Scrum

Exam Questions PSM-I

Professional Scrum Master I

About Exambible

[Your Partner of IT Exam](#)

Found in 1998

Exambible is a company specialized on providing high quality IT exam practice study materials, especially Cisco CCNA, CCDA, CCNP, CCIE, Checkpoint CCSE, CompTIA A+, Network+ certification practice exams and so on. We guarantee that the candidates will not only pass any IT exam at the first attempt but also get profound understanding about the certificates they have got. There are so many alike companies in this industry, however, Exambible has its unique advantages that other companies could not achieve.

Our Advances

* 99.9% Uptime

All examinations will be up to date.

* 24/7 Quality Support

We will provide service round the clock.

* 100% Pass Rate

Our guarantee that you will pass the exam.

* Unique Gurantee

If you do not pass the exam at the first time, we will not only arrange FULL REFUND for you, but also provide you another exam of your claim, ABSOLUTELY FREE!

NEW QUESTION 1

Who creates the definition of “Done”?

- A. The Scrum Master as he/she is responsible for the Development Team’s productivity.
- B. The Scrum Team, in a collaborative effort where the result is the common denominator of all members’ definition.
- C. The Product Owner as he/she is responsible for the product’s success.
- D. The development organization (or Development Team if none is available from the development organization).

Answer: D

NEW QUESTION 2

Which answer best describes the topics covered in Sprint Planning?

- A. What to do and who will do it.
- B. How conditions have changed and how the Product Backlog should evolve.
- C. What can be done and how to do it.
- D. What went wrong in the last Sprint and what to do differently this Sprint.
- E. Who is on the team and what team member roles will be.

Answer: C

NEW QUESTION 3

Which three of the following are time-boxed events in Scrum? (Choose the best three answers.)

- A. Release Planning.
- B. Release Retrospective.
- C. Sprint Retrospective.
- D. Sprint Planning.
- E. Sprint Testing.
- F. Sprint 0.
- G. Daily Scrum.

Answer: CDG

NEW QUESTION 4

Which of the following might the Scrum Team discuss during a Sprint Retrospective?

- A. Methods of communication.
- B. The way the Scrum Team does Sprint Planning.
- C. Skills needed to improve the Development Team’s ability to deliver.
- D. Its Definition of “Done”.
- E. All of the above.

Answer: E

NEW QUESTION 5

When is the Sprint Backlog created?

- A. At the beginning of the project.
- B. During the Sprint Planning meeting.
- C. Prior to the Sprint Planning meeting.
- D. During the Sprint.

Answer: B

NEW QUESTION 6

What are three ways Scrum promotes self-organization? (Choose three.)

- A. By not allowing documentation.
- B. By the Development Team deciding what work to do in a Sprint.
- C. By preventing stakeholders from entering the development room.
- D. By removing titles for Development Team members.
- E. By being a lightweight framework.

Answer: BDE

NEW QUESTION 7

What is the purpose of a Sprint Review?

- A. To take time to judge the validity of the project.
- B. To inspect the product increment with the stakeholders and collect feedback on next steps.
- C. To review the Scrum Team’s activities and processes during the Sprint.
- D. To build team sprint.

Answer:

B

NEW QUESTION 8

Which three of the following are true about Scrum? (Choose the best three answers.)

- A. Scrum implements self-management by replacing Project Managers with Scrum Masters.
- B. Each component of Scrum serves a specific purpose and is essential to Scrum's success and your usage of Scrum to develop complex products.
- C. Scrum is a methodology where you can pick and choose which parts of Scrum you think will work for your environment.
- D. Scrum is a framework for developing and sustaining complex products.
- E. Scrum is based on empiricism and lean thinking.

Answer: BDE

NEW QUESTION 9

Which three of the following are feedback loops in Scrum? (Choose three.)

- A. Sprint Review.
- B. Release Planning.
- C. Sprint Retrospective.
- D. Refinement Meeting.
- E. Daily Scrum.

Answer: ACE

NEW QUESTION 10

Sprint burndown charts are an efficient tracking tool, because they show:

- A. An estimate of the total work remaining for the Sprint.
- B. How much effort has gone into a Sprint.
- C. How many hours have been worked by each Development Team member.
- D. How many Product Backlog items remain.

Answer: A

NEW QUESTION 10

Which statement best describes the Sprint Backlog as outcome of the Sprint Planning?

- A. It is a complete list of all work to be done in a Sprint.
- B. Every item has a designated owner.
- C. Each task is estimated in hours.
- D. It is the Development Team's plan for the Sprint.
- E. It is ordered by the Product Owner.

Answer: A

NEW QUESTION 11

The Product Owner determines how many Product Backlog items the Development Team selects for a Sprint.

- A. False.
- B. True, accordingly to what was committed to the stakeholders.
- C. True, but only after confirmation by the resource manager that the Team has enough capacity.
- D. True.
- E. False, the Scrum Master does that.
- F. False, capacity and commitment are the Project manager's responsibility.

Answer: A

NEW QUESTION 15

The Product Owner must release each Increment to production.

- A. When it makes sense.
- B. To make sure the Development Team is done every Sprint.
- C. Whenever the product is free of defects.
- D. Without exception.

Answer: A

NEW QUESTION 19

A Scrum Master is essentially the same thing as a traditional PM (Project Manager).

- A. True
- B. False

Answer: B

NEW QUESTION 21

Which of the following are true about the Product Owner role? (Choose two.)

- A. The Product Owner is one person.
- B. The Product Owner is accountable for ordering the Product Backlog.
- C. Multiple people can share the Product Owner role on a Scrum Team.
- D. The Product Owner role can be played by a committee or a team of people.

Answer: AB

NEW QUESTION 22

During a Sprint Retrospective, for what is the Scrum Master responsible?

- A. Prioritizing the resulting action items.
- B. Participating as a Scrum team member and facilitating as requested or needed.
- C. Acting as a scribe to capture the Development Team's answers.
- D. Summarizing and reporting the discussions to management.

Answer: B

NEW QUESTION 23

In order to achieve the benefits of Scrum, it is important to enact the value of commitment. What two actions demonstrate the commitment of Scrum Team members? (Choose two.)

- A. Always deliver the items in the Sprint forecast.
- B. Help the other Scrum Team members.
- C. Do your best
- D. Send out a daily status report.
- E. Work late.

Answer: BC

NEW QUESTION 27

When is a Sprint over?

- A. When the Product Owner says it is done.
- B. When all Product Backlog items meet their definition of "Done".
- C. When all the tasks are completed.
- D. When the time-box expires.

Answer: D

NEW QUESTION 30

During the Sprint Retrospective a Scrum Team has identified several high priority process improvements. Which of the following statements is most accurate? (Choose the best answer.)

- A. The Scrum Team may add items to the Sprint Backlog for the next Sprint.
- B. The Scrum Team should choose at least one high priority process improvement to place in the Product Backlog.
- C. The Scrum Team should decline to add a process improvement to the Sprint Backlog when things are running smoothly.
- D. The Scrum Master selects the most important process improvement and places it in the Sprint Backlog

Answer: A

NEW QUESTION 32

The Product Owner is not collaborating with the Development Team during the Sprint. What are two valuable actions for a Scrum Master to take? (Choose two.)

- A. Inform the Product Owner's functional manager.
- B. Stop the Sprint, send the Product Owner to a course and restart.
- C. Bring up the problem in the Sprint Retrospective.
- D. Coach the Product Owner in the values of Scrum and incremental delivery.
- E. Nominate a proxy Product Owner.

Answer: CD

NEW QUESTION 36

A new developer is having continuing conflicts with existing Development Team members and creating the hostile environment. If necessary, who is responsible for removing the team member?

- A. The hiring manager is responsible, because he/she hired the developer.
- B. The Scrum Manager is responsible, because he/she removes Impediments.
- C. The Development Team is responsible, and may need help from the Scrum Master.
- D. The Product Owner is responsible, because he/she controls the return on investment (ROI).

Answer: B

NEW QUESTION 38

What is the time-box for the Sprint Planning meeting?

- A. 4 Hours for a monthly Sprint.
- B. 8 Hours for a monthly Sprint.
- C. Monthly.
- D. Whenever it is done.

Answer: B

NEW QUESTION 40

How should a Development Team deal with non-functional requirements?

- A. Ensure every Increment meets them.
- B. Make sure the release department understands these requirements, but it is not the Development Team's responsibility.
- C. Handle them during the Integration Sprint preceding the Release Sprint.
- D. Assign them to the lead developers on the team.

Answer: A

NEW QUESTION 44

What is included in the Sprint Backlog?

- A. User Stories.
- B. Tasks.
- C. Use Cases.
- D. Tests.
- E. Any of the above (or others) which are a decomposition of the selected Product Backlog items.

Answer: E

NEW QUESTION 45

The Product Owner makes sure the team selects enough from the Product Backlog for a Sprint to satisfy the stakeholders.

- A. True
- B. False

Answer: B

NEW QUESTION 50

During a Sprint, when is new work or further decomposition of work added to the Sprint Backlog?

- A. When the Product Owner identifies new work.
- B. As soon as possible after they are identified.
- C. When the Scrum Master has time to enter them.
- D. During the Daily Scrum after the Development Team approves them.

Answer: B

NEW QUESTION 51

Which of these may a Development Team deliver at the end of a Sprint?

- A. Failing unit tests, to identify acceptance tests for the next Sprint.
- B. An increment of software with minor known bugs in it.
- C. An increment of working software that is "done".
- D. A single document, if that is what the Scrum Master asked for.

Answer: C

NEW QUESTION 56

A member of the Development Team takes the Scrum Master aside to express his concerns about data security issues. What should the Scrum Master do?

- A. Add security to the definition of "Done".
- B. Tell the Product Owner to stop further development of features until the issues are fixed.
- C. Create a Product Backlog item for security.
- D. Go check with the testers.
- E. Ask the person to share the issue with the team as soon as possible.

Answer: E

NEW QUESTION 60

If two Scrum Teams are added to the development of a product that previously had only one Scrum Team, what will be the immediate impact on the productivity of the original Scrum Team?

- A. Its productivity is likely to decrease.

- B. Its productivity is likely to stay the same.
- C. Its productivity is likely to increase.

Answer: B

NEW QUESTION 61

When is it most appropriate for a Development Team to change the definition of “Done”?

- A. During Spring Planning.
- B. Prior to starting a new Sprint.
- C. During the Sprint Retrospective.
- D. Prior to starting a new project.

Answer: C

NEW QUESTION 63

Which of the following best describes an increment of working software?

- A. A decomposition of all Product Backlog items into tasks for future Sprint Backlog lists.
- B. Additional features in a usable state that complement those delivered in previous iterations.
- C. A new user interface design for functionality delivered in previous iterations.
- D. An automated test suite to verify functionality delivered in previous iterations.
- E. UML diagrams that describe how to deliver functionality in future iterations.

Answer: B

NEW QUESTION 68

Which Scrum Values are exhibited by not building Product Backlog items that have low business value? (Choose three.)

- A. Economic Value Added.
- B. Respect.
- C. Focus.
- D. Earned Value.
- E. Courage.

Answer: BCE

NEW QUESTION 70

What are two ways that architecture and infrastructure are handled in Scrum? (Choose two.)

- A. They are discussed, determined, and documented before the actual feature development Sprints.
- B. They are implemented along with functional development of the product.
- C. They are added to the Product Backlog and addressed in early Sprints, while always requiring at least some business functionality, no matter how small.
- D. They are built by a separate team through the creation of an architectural runway.

Answer: BC

NEW QUESTION 75

Which are NOT appropriate topics for discussion in a Sprint Retrospective? (Choose all that apply.)

- A. Definition of “Done”.
- B. How the team does its work.
- C. Team relations.
- D. The value of work currently represented in the Product Backlog.
- E. Arranging the Sprint Backlog for the next Sprint.

Answer: AE

NEW QUESTION 77

Who has the final say on the order of the Product Backlog?

- A. The Development Team.
- B. The Product Owner.
- C. The Scrum Master.
- D. The Stakeholders.
- E. The CEO.

Answer: B

NEW QUESTION 81

In the Sprint Planning meeting, the Product Owner and the Development Team were unable to reach a clear understanding about the highest order Product Backlog items. Because of this, the Development Team couldn't figure out how many Product Backlog items it could forecast for the upcoming Sprint. They were able to agree on a Sprint Goal, however.

Which of the following two actions should the Scrum Master support? (Choose two.)

- A. Cancel the Sprint.
- B. Send the entire team to an advanced Scrum training and then start a new Sprint.
- C. Forecast the most likely Product Backlog items to meet the goal and create a Sprint Backlog based on a likely initial design and plan.
- D. Once the time-box for the Sprint Planning meeting is over, start the Sprint and continue to analyze, decompose, and create additional functionality during the Sprint.
- E. Continue the Sprint Planning meeting past its time-box until an adequate number of Product Backlog items are well enough understood for the Development Team to make a complete forecast.
- F. Then start the Sprint.
- G. Discuss in the upcoming Sprint Retrospective why this happened and what changes will make it less likely to recur.
- H. Ask everyone to take as much time as needed to analyze the Product Backlog first, and then reconvene another Sprint Planning meeting.

Answer: BD

NEW QUESTION 85

A Scrum Master is introducing Scrum to a new Development Team. The Development Team has decided that a Sprint Retrospective is unnecessary. What action should the Scrum Master take?

- A. Call a meeting between the Development Team and senior management.
- B. Comply with the decision of the self-organizing team.
- C. Consult with the Product Owner to see how he/she feels about the situation.
- D. Begin facilitating productive and useful Sprint Retrospectives.

Answer: D

NEW QUESTION 90

The Sprint Goal is a result of Sprint Planning, as is the Sprint Backlog.

- A. True
- B. False

Answer: A

NEW QUESTION 94

A Scrum Master is keeping a list of open impediments, but it is growing and he/she has been able to resolve only a small portion of the impediments. Which three techniques would be most helpful in this situation? (Choose three.)

- A. Consulting with the Development Team.
- B. Prioritizing the list and working on them in order.
- C. Arranging a triage meeting with all project managers.
- D. Alerting management to the impediments and their impact.

Answer: ABD

NEW QUESTION 99

Which of the following is a Developer accountable for? (Choose the best two answers.)

- A. Selecting the Product Owner.
- B. Reporting productivity.
- C. Creating a plan for the Sprint, the Sprint Backlog.
- D. Organizing the work required to meet the Sprint Goal.

Answer: CD

NEW QUESTION 100

You are the Scrum Master on a newly formed Scrum Team. Which three of the following activities would probably help the team in starting up? (Choose three.)

- A. Introduce a bonus system for the top performers in the team.
- B. Have the Scrum Team members introduce themselves to each other and give a brief background of their skills and work history.
- C. Have the development managers for each Development Team member introduce their direct reports and go over their responsibilities on the Scrum Team.
- D. Ensure the Scrum Team members have compatible personalities.
- E. Ensure the team understands they need a definition of "Done".
- F. Ask the Product Owner to discuss the product or project, its history, goals, and context, as well as answer questions.

Answer: BEF

NEW QUESTION 104

Who is accountable for clearly expressing Product Backlog items? (Choose the best answer.)

- A. The business analyst who represents the Product Owner.
- B. The Product Owner.
- C. The Scrum Master, or the Scrum Master may have the Developers do it.
- D. The Scrum Master.

Answer: B

NEW QUESTION 108

The IT manager asks a Development Team for a status report describing the progress throughout the Sprint. The Development Team asks the Scrum Master for advice. The Scrum Master should:
(Choose the best answer.)

- A. Talk to the IT manager and explain that progress in Scrum comes from inspecting an Increment at the Sprint Review.
- B. Tell the Development Team to figure it out themselves.
- C. Tell the Development Team to fit the report into the Sprint Backlog.
- D. Create and deliver the report to the manager herself.
- E. Ask the Product Owner to send the manager the report.

Answer: A

NEW QUESTION 111

What activities would a Product Owner typically undertake in the phase between the end of the current Sprint and the start of the next Sprint?

- A. There are no such activities
- B. The next Sprint starts immediately after the current Sprint.
- C. Refine the Product Backlog.
- D. Work with the Quality Assurance departments on the Increment of the current Sprint.
- E. Update the project plan with stakeholders.

Answer: A

NEW QUESTION 112

Five new Scrum Teams have been created to build one product. A few of the developers on one of the Development Teams ask the Scrum Master how to coordinate their work with the other teams. What should the Scrum Master do?

- A. Teach the Product Owner to work with the lead developers on ordering Product Backlog in a way to avoid too much technical and development overlap during a Sprint.
- B. Teach them that it is their responsibility to work with the other teams to create an integrated Increment.
- C. Collect the Sprint tasks from the teams at the end of their Sprint Planning and merge that into a consolidated plan for the entire Sprint.
- D. Visit the five teams each day to inspect that their Sprint Backlogs are aligned.

Answer: C

NEW QUESTION 113

Which outcome is expected as Scrum Teams mature?

- A. They will improve their definition of “Done” to include more stringent criteria.
- B. The Sprint Retrospectives will grow to be longer than 4 hours.
- C. There is no need for a time-boxed Sprint, since time-boxes are only for new Scrum Teams.
- D. Sprint Reviews will no longer be needed.
- E. A Scrum Master is no longer needed since they are a mature team now.

Answer: A

NEW QUESTION 114

You have just been hired by a company new to Scrum. Your management has assigned you to be the Scrum Master of six new Scrum Teams. These teams will build one product. Select two conditions you should strive for in this scenario. (Choose two.)

- A. There should be six Product Owners, one for each Scrum Team.
- B. There should be six Product Owners, reporting to a chief Product Owner.
- C. The product has one Product Backlog.
- D. Each Scrum Team should have a separate Product Backlog.
- E. There should be only one Product Owner.

Answer: CE

NEW QUESTION 118

During a Sprint Retrospective, for what is the Product Owner responsible?

- A. Participating as a Scrum Team member.
- B. Summarizing and reporting the discussions to the stakeholders that he/she represents in the Scrum Team.
- C. Capturing requirements for the Product Backlog.
- D. The Product Owner should not take part in Sprint Retrospectives.

Answer: A

NEW QUESTION 120

What is the tactic a Scrum Master should use to divide a group of 100 people into multiple Development Teams?

- A. Create teams based on their skills across multiple layers (such as database, UI, etc.)
- B. Ask the Product Owner to assign the people to teams.
- C. Ask the developers to divide themselves into teams.

Answer: C

NEW QUESTION 124

Which two of the following are true about the Scrum Master role? (Choose two.)

- A. At the Sprint Review, the Scrum Master identifies what has been “done” and what has not been “done”.
- B. The Scrum Master teaches the Development Team to keep the Scrum meetings to their time-box.
- C. The Scrum Master helps those outside the team interact with the Scrum Team.
- D. The Scrum Master assigns tasks to Development Team members when they need work.
- E. The Scrum Master is responsible for updating the Sprint Burndown.

Answer: BD

NEW QUESTION 129

When can a Development Team cancel a Sprint?

- A. It can't
- B. Only Product Owners can cancel Sprints.
- C. When functional expectations are not well understood.
- D. When the Product Owner is absent too often.
- E. When the selected Product Backlog items for the Sprint become unachievable.
- F. When a technical dependency cannot be resolved.

Answer: A

NEW QUESTION 131

What is the time-box for the Sprint Review?

- A. As long as needed.
- B. 2 hours for a monthly Sprint.
- C. 4 hours for a monthly Sprint.
- D. 4 hours and longer as needed.
- E. 1 day

Answer: C

NEW QUESTION 135

The time-box for a Daily Scrum?

- A. Two minutes per person.
- B. 15 minutes.
- C. 15 minutes for a 4 week sprint
- D. For shorter Sprints it is usually shorter.
- E. 4 hours.
- F. The same time of day every day.

Answer: B

NEW QUESTION 139

What is the role of management in Scrum?

- A. To facilitate the Scrum Teams with insights and resources that help them improve.
- B. To monitor the Development Team's productivity.
- C. To identify and remove people that aren't working hard enough.
- D. To continually monitor staffing levels of the Development Team.

Answer: A

NEW QUESTION 140

A Product Owner wants advice from the Scrum Master about estimating work in Scrum. Which of these is the guideline that a Scrum Master should give?

- A. Product Backlog items must be estimated in story points.
- B. Estimates are made by the Development Team.
- C. Estimates must be in relative units.
- D. Scrum forbids estimating.
- E. Estimates are made by the Product Owner, but are best checked with the Development Team.

Answer: B

NEW QUESTION 145

As the Sprint Planning meeting progresses, the Development Team sees that the workload is greater than they can handle. Which two are valid actions? (Choose two.)

- A. Recruit additional Development Team members before the work can begin.
- B. The Development Team ensures that the Product Owner is aware, starts the Sprint, and monitors progress.
- C. Cancel the Sprint.
- D. Remove or change selected Product Backlog items.
- E. The Development Team works overtime during this Sprint.

Answer: BD

NEW QUESTION 146

Every Scrum team must have a Product Owner and Scrum Master.

- A. Tru
- B. Outcomes affected by their participation and availability.
- C. Fals
- D. A Product Owner can be replaced by a business analyst in the Development Team.
- E. Fals
- F. A Scrum Master is only required when asked for by the Development Team.
- G. Tru
- H. Each must be 100% dedicated to the Scrum Team.

Answer: A

NEW QUESTION 147

Who is responsible for managing the progress of work during a Sprint?

- A. The Scrum Master.
- B. The Development Team.
- C. The Product Owner.
- D. The most junior member of the Team.

Answer: B

NEW QUESTION 152

Choose two responsibilities of a self-organizing Development Team. (Choose two.)

- A. Reorder the Product Backlog.
- B. Pull Product Backlog items for the Sprint.
- C. Do the work planned in the Sprint Backlog.
- D. Increase velocity.
- E. Report daily progress to stakeholders.

Answer: BC

NEW QUESTION 155

What is the best suited structure for Development Teams in order to produce integrated Increments?

- A. Each Development Team works only one technical layer of the system (e.
- B. GUI, database, middle tier, interfaces).
- C. Each Development Team develops functionality from beginning to end throughout all technical layers.

Answer: B

NEW QUESTION 159

The Scrum Master observes the Product Owner struggling with ordering the Product Backlog. What is an appropriate action for the Scrum Master to take?

- A. Suggest the Product Owner extend the Sprint, so he can have more time to order the Product Backlog.
- B. Suggest that the Development Team does the ordering to be sure that it is a feasible ordering of work.
- C. Offer the Product Owner help in understanding that the goal of ordering the Product Backlog is to maximize value.
- D. Present the Product Owner with an ordered Product Backlog to use.
- E. Encourage the Product Owner to work with the Development Team to see which items technically are fastest to implement.

Answer: B

NEW QUESTION 160

When does the next Sprint begin?

- A. When the Product Owner is ready.
- B. Immediately after the conclusion of the previous Sprint.
- C. The Monday following the Sprint Review.
- D. Immediately following the next Sprint Planning.

Answer: B

NEW QUESTION 163

What happens if the Development Team cannot complete its work by the end of the Sprint?

- A. The Sprint is extended and future Sprints use this new duration.
- B. The Sprint length holds and the Development Team continuously learns what is actually possible to do within a Sprint of this length.
- C. The Sprint is extended temporaril
- D. Lessons are taken to ensure it doesn't happen again.

Answer: B

NEW QUESTION 165

Which statement best describes the Sprint Review?

- A. It is used to congratulate the Development Team if it did what it forecast, or to punish the Development Team if it failed to meet its forecast.
- B. It is a demo at the end of the Sprint for everyone in the organization to check on the work done.
- C. It is a mechanism to control the Development Team's activities during a Sprint.
- D. It is when the Scrum Team and stakeholders inspect the outcome of a Sprint and figure out what to do next.

Answer: D

NEW QUESTION 166

Who should know the most about the progress toward a business objective or a release?

- A. The Project Manager.
- B. The Scrum Master.
- C. The Development Team.
- D. The Product Owner.

Answer: D

NEW QUESTION 171

How do you know that a Development Team is cross-functional?

- A. Development Team has all the skills to create a potentially releasable increment by the end of every Sprint.
- B. A few of the Development Team members pair program and do Test Driven Development.
- C. There are no conflicts within the Development Team.
- D. Every member of the Development Team is able to perform every task.

Answer: A

NEW QUESTION 172

Multiple Scrum Teams working on the same product or system all select work from the same Product Backlog.

- A. True
- B. False

Answer: A

NEW QUESTION 175

A Scrum Team has been working on a product for nine Sprints. A new Product Owner comes in, understanding he is accountable for the Product Backlog. However, he is unsure about his responsibilities. Which two activities are part of the Product Owner role according to Scrum? (Choose two.)

- A. Ensuring that the most valuable functionality is produced first, at all times.
- B. Interacting with stakeholders.
- C. Providing the Development Team with detailed specifications.
- D. Describing features as Use Cases.
- E. Creating detailed functional test cases.

Answer: AB

NEW QUESTION 178

Which topics should be discussed in the Sprint Review? (Choose the best answer.)

- A. The Scrum process, and how it was used during the Sprint.
- B. Coding and engineering practices.
- C. The product Increment.
- D. All of the above.

Answer: C

NEW QUESTION 180

You are the Scrum Master of a new, to be developed product. Development is going to require 45 people. What is a good first question for you to suggest the group thinks about when forming into teams?

- A. How will we make sure all teams have the right amount or expertise?
- B. What is the right mixture of senior and junior people on each team?
- C. Who are going to be the team leads?
- D. Who are the subject matter experts on each team?

Answer: A

NEW QUESTION 181

Which of the following are roles on a Scrum Team? (Choose all that apply.)

- A. Users
- B. Scrum Master
- C. Product Owner
- D. Development Team
- E. Customers

Answer: BCD

NEW QUESTION 182

Why is the Daily Scrum held at the same time and same place?

- A. The consistency reduces complexity.
- B. The place can be named.
- C. The Product Owner demands it.
- D. Rooms are hard to book and this lets it be booked in advance.

Answer: A

NEW QUESTION 184

Who determines how work is performed during the Sprint?

- A. Architects.
- B. The Development Team.
- C. The Scrum Master.
- D. Subject matter experts.
- E. Development Team managers.

Answer: B

NEW QUESTION 187

Scrum is a methodology that tells in detail how to build software incrementally.

- A. True
- B. False

Answer: B

NEW QUESTION 192

Who must attend the Daily Scrum?

- A. The Scrum Master and Product Owner.
- B. The Development Team.
- C. The Development Team and Product Owner.
- D. The Scrum Team.
- E. The Development Team and Scrum Master.

Answer: B

NEW QUESTION 194

How much time is required after a Sprint to prepare for the next Sprint?

- A. The break between Sprints is time-boxed to 1 week for 30 day Sprints, and usually less for shorter sprints.
- B. Enough time for the requirements for the next Sprint to be determined and documented.
- C. Enough time for the Development team to finish the testing from the last Sprint.
- D. Non
- E. A new Sprint starts immediately following the end of the previous Sprint.
- F. All of the above are allowed depending on the situation.

Answer: D

NEW QUESTION 199

Which three questions might be answered by Development Team members at the Daily Scrum? (Choose three.)

- A. How is the Sprint proceeding?
- B. What did I do yesterday that helped the Development Team meet the Sprint Goal?
- C. Why were you late?
- D. What will I do today to help the Development Team meet the Sprint Goal?
- E. How many hours did I spend on the project yesterday?
- F. What will I be working on tomorrow?
- G. Do I see any impediment that prevents me or the Development Team from meeting the Sprint Goal?

Answer: BDG

NEW QUESTION 204

The Development Team should have all the skills needed to:

- A. Turn Product Backlog items into an Increment of potentially releasable product functionality.
- B. Do all of the development work, except for specialized testing that requires additional tools and environments.
- C. Complete the project within the date and cost as calculated by the Product Owner.

Answer: A

NEW QUESTION 206

What is a Development Team responsible for? (Choose two.)

- A. Resolving internal team conflicts.
- B. Reporting productivity.
- C. Selecting the Product Owner.
- D. Organizing the work required to meet the Sprint Goal.

Answer: AD

NEW QUESTION 211

What is the accountability of the Product Owner during Sprint 0? (Choose the best answer.)

- A. There is no such thing as Sprint 0.
- B. Gathering, eliciting, and analyzing the requirements that will be inserted into the Product Backlog.
- C. Make the complete project plan to commit date, budget, and scope to the stakeholders.
- D. Determine the composition of the Development Teams so they have the capacity to deliver the completed forecast.
- E. Make sure enough Product Backlog items are refined to fill the first 3 Sprints.

Answer: A

NEW QUESTION 215

Multiple Scrum Teams working on the same project must have the same Sprint start date.

- A. True
- B. False

Answer: B

NEW QUESTION 218

If burndown charts are used to visualize progress, what do they track?

- A. Accumulated cost.
- B. Individual worker productivity.
- C. Work remaining across time.
- D. Accumulated business value delivered to the customer.

Answer: C

NEW QUESTION 222

The Daily Scrum is an event that happens every day. What would be three key concerns if the frequency were to be lowered to every two or three days? (Choose three.)

- A. Opportunities to inspect and adapt the Sprint Backlog are lost.
- B. Impediments are raised and resolved more slowly.
- C. The Product Owner cannot accurately report progress to the stakeholders.
- D. Too much work is spent updating the Scrum board before the meeting.
- E. The Scrum Master loses the ability to update the Gantt chart properly.
- F. The Sprint plan may become inaccurate.

Answer: ABF

NEW QUESTION 227

Which two activities will a Product Owner engage in during a Sprint? (Choose two.)

- A. Run the Daily Scrum.
- B. Prioritize the Development Team's work on the Sprint Backlog.
- C. Update management on what is being worked on.
- D. Answer QUESTION NO:s from the Development Team about items in the current Sprint.

Answer: CD

NEW QUESTION 231

How is management external to the Scrum Team involved in the Daily Scrum?

- A. The Scrum Master speaks on their behalf.
- B. The Development Team self-manages and is the only management required at the Daily Scrum.

- C. Management gives an update at the start of each Daily Scrum.
- D. The Product Owner represents their opinions.

Answer: B

NEW QUESTION 232

Who is on the Scrum Team? (Choose all that apply.)

- A. Scrum Master
- B. Product Owner
- C. Development Team member
- D. Project Manager
- E. None of the above

Answer: ABC

NEW QUESTION 235

How often should Development Team membership change?

- A. As needed, while taking into account a short term reduction in productivity.
- B. Never, because it reduces productivity.
- C. As needed, with no special allowance for changes in productivity.
- D. Every Sprint to promote shared learning.

Answer: A

NEW QUESTION 236

Cross-functional teams are optimized to work on one technical layer of a system only (e.g. GUI, database, middle tier, interfaces).

- A. True
- B. False

Answer: B

NEW QUESTION 240

Which three purposes does the definition of “Done” serve? (Choose three.)

- A. Guide the Development Team on how many Product Backlog items to select for the Sprint.
- B. Create a shared understanding of when work is complete.
- C. Describe the purpose, objective, and time-box of each Scrum event.
- D. Describe the work that must be done before the Sprint is allowed to end.
- E. Increase transparency.

Answer: BCD

NEW QUESTION 242

.....

Relate Links

100% Pass Your PSM-I Exam with ExamBible Prep Materials

<https://www.exambible.com/PSM-I-exam/>

Contact us

We are proud of our high-quality customer service, which serves you around the clock 24/7.

Viste - <https://www.exambible.com/>